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JUNE 2003 STATUS REPORT RECOVERY PROJECTS

This memorandum is to transmit the June 2003 status report prepared by the
Department of Public Works (DPW), and reviewed by this office, which outlines the
progress on earthquake recovery projects throughout the County. It is anticipated the
required earthquake repair costs for all projects will approximate $600 million, exclusive
of the LAC+USC Replacement Project. These costs are financed through a combination
of funding sources provided by the Federal Emergency Management Agency, the
Governor’s Office of Emergency Services, Community Development Block Grants,
insurance proceeds, and the County.

As reflected by the report’s Project Status Summary, over 97 percent of all projects
have been completed through the Earthquake Recovery Program. Although a large
percentage of the total number of earthquake projects have been completed, from a
financial perspective, the largest and most expensive repair projects have yet to be
undertaken. There is a total of 13 projects currently on hold due to various reasons. This
includes six major insured facilities currently impacted as a result of pending litigation,
i.e., Kenneth Hahn Hall of Administration and the County Courthouse, etc.

This status report provides, by supervisorial district, a progress snapshot and narrative
of each active or pending County earthquake project. A Schedule and Cost Information
Chart, which identifies the project’s progress at each major activity level, and respective
targets or actual completion dates, follows the above information.
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We will continue on a semi-annual basis to keep you updated on the progress of
earthquake recovery activities, including efforts with the insurance carriers, by way of
separate correspondence as critical activities occur.

Please contact me, or your staff may contact Carol Kindler at (213) 974-1154, if you
have questions or would like further information.

DEJ:CK

hg/g

Enclosure

c: Executive Officer, Board of Supervisors (without enclosure)
County Counsel (without enclosure)
Department of Public Works (without enclosure)
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FOREWORD

The enclosed Status Reports contain current status narratives of the earthquake
recovery projects and their schedule status as of June 18, 2003. The cost
information is comprised of the May actual cost data, plus the projected cost to
complete. Actual cost figures are based on the data received from DPW Fiscal
and may not include all costs incurred by tenant departments.

Appendix A has been expanded to include the large projects that were reported
as complete in the December 2002 narratives.

Appendix B is a listing of small projects and the current status.

The following projects are in litigation and, on advice from Counsel, are not
included in this report:

• Kenneth Hahn HaD of Administration
• County Courthouse
• Auto Park 18
• Auto Park 10
• Pasadena Superior Court
• Beverly Hills Municipal Court

The repair of the Hall of Justice is to be completed under contracts issued and
managed by the CAO. For consistency with previous Status Reports, the Hall
of Justice is included with the “on~hold”statistics in the Program Summary
charts.
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EARTHQUAKE RECOVERY PROGRAM CURRENT STATUS
LOS ANGELES COUNTY
June 30, 2003

General

As scheduled, the number of active projects within the Earthquake Recovery Program is
declining as facilities are repaired. Ten earthquake repair projects have been completed since
the December 31, 2002, report, bringing the total of completed projects to 978. Of the eleven
active projects, two are in design, three in bid and award, and six in construction. Repairs on
six will be completed by the end of 2003.

Thirteen projects remain on hold due to litigation and/or funding issues.

With the continual completion of projects, focus has been placed on project closeout and
support of the CAO through the production of documentation for FEMA reimbursement and the
preparation of files for long-term retention and future audit.

Progress on Major Projects

• LAC + USC Medical Center: A final inspection of the Old Administration Building by the
State is required prior to issuance of the occupancy permit. Repairs to the Interns and
Residents Dorm were substantially complete May 5, 2003. The minor punchlist items have
been completed and contract acceptance is being processed. The design of the
Outpatient Clinic repairs has been approved for a building permit and the adopt/advertise
Board letter will be filed next month. The design documents and an improved project
request for the Crematorium have been submitted to FEMA and SHPO for review and
approval.

• Arraignment Court and Parking Structure: The repairs to the Arraignment Court were
substantially completed on June 24, 2003, almost three months ahead of schedule. The
parking structure will be completed on schedule with all contract change orders negotiated
and closed.

• Olive View Medical Center: The Sewing and Linen Storage building was demolished and
the repairs to the Laboratory building completed. The plans of the Materials Management
building have been submitted to the Board for adopt/advertise/award. Negotiations with the
bonding company are nearing completion and construction of the Conference Center
should resume by September 2003. An improved-project request has been submitted to
FEMA for the repair of the Old Warehouse. Upon approval, the plans will be submitted for
permit review.

• Van Nuys Superior Court: Due to uneven wall conditions, the exterior finish will be
completed as a separate phase of the project so that cost of quantity variations can be
controlled through the use of unit prices in JOC. The project phasing is reflected as an
increase in the total number of earthquake recovery projects shown on the summary
graphics.

• Dr. Ruth Temple Health Center: The notice to proceed with repair was issued to the JOC
contractor in May; construction is scheduled for completion within three months.
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• Camp Louis Routh: The permit application for the fire sprinklers in the new Kitchen/Mess

Hall is being resubmitted and installation should begin by August.

Projects On Hold

Repair of the Hall of Justice is being managed by the CAO. For consistency with previous
Status Reports, the Hall of Justice is included with the “on hold” statistics in the Program
Summary charts.
Twelve insured projects remain on hold. Central Jail, Van Nuys Municipal Court, Central

Cogeneration Plant, Metropolitan Branch Court, MLK Power Plant, and Central Health Center
are pending direction consistent with the ongoing litigation. The remaining six, named in the
PPP insurance policy litigation, will remain on hold until the lawsuit is resolved. These projects
are:
• Kenneth Hahn Hall of Administration
• County Courthouse
• AutoParkl8
• Auto Park 10
• Pasadena Superior Court
• Beveriy Hills Municipal Court, Phase II

Anticipated Earthquake Repair Funding
1. Authorized FEMA Funding1 $ 296,706,595
2. Maximum Insurance Funding2 $240,000,000
3. User Department Funding3 $ 2,844,956
4. Block Grant Funding $ 32,848,589
5. Net County Cost Funding4 $ 26,047,258
6. Total Funding of Repair Projects $ 598,447,398

1 Does not include funding for the LAC÷USCReplacement Hospital
2 Represents insurance policy limits: $64 million received to date

~Typically for an improved project not fully funded by FEMA
~Board approved September 1999 and September 2000



Project Status Summary

On$oid
1.3%

In Programming
0.0%

In Design
8.2%

In Bid & Award
0.3%

In Construction
0.6%

Total Projects In Progress
(a) + (b) (a) (b) (c~

In Proqramminq:
fnDesiQn:

In Bid and Award;
in Construction:

Subtotal - hi Progress:

0 0 0 0
15 2 13 12
3 3 0 0
6 6 0 0

24 11 13 12

Subtotal - Construction Com~fete;

Grand Total:

Construction
Complete

97,6%

On Hold Insured

978

1002

units=numberof projects



Project StatusSummary
Estimated Cost at Completion

In Design
0.6%

In Bid &Award
0.8%
In Construction

13%

Construction
Complete

38.2%

In Programming:
In Design:

In Bid and Award~
in Construction:

Subtotal - In Progress:

Subtotal Construction Complete:

Grand Total:

Total Projects In Progress
(a)+(b) (a)

$0 $0
$349,569,918

$4,488,522
$8,859,602

$362,918,042

$224,359,034

$587,277,076

$3,283,868
$4,488,522
$8,859,602

$16,631,993

On Hold insured
(b) (c)

$0 $0
$346,286,049 $299,507,148

$0 $0
$0 $0

$346,286,049 $299,507,148

units ~project cost, not mci. LAC-USC Replacement Projects

6/30/2003

On Hold
59.0%

EQ2 Prject.ProjectStatusEACSummary



EarthquakeRecoveryProjectStatusReport

CENTRAL COGENERAT~ONPLANT Spec#: 5696

The 48,000 square-foot, split-level building was built in 1957. It houses the refrigeration, heat exchanger, boiler units and
a cogeneration unit that provides energy to various County buildings. Its structural system consists of steel frames with
reinforced concrete inflll walls.

The project scope includes repair of cooling tower damage and of cracks in the infill walls, stair well, screen wall,
equipment footings and pads and other components of the building,

Current Status:

A site visit by Public Works and the AE was made in February to validate the schedule and estimates; both have been
revised. The project remains on hold pending authorization consistent with the litigation.

Key Activities/Next Steps:

Receive authorization to proceed. Reconfirm and issue the design work order.
construction schedule during design.

Issues:

None.

Validate the estimated repair cost and

Schedule and Cost information

Emergency Repairs:
AE Evaluation:

*Activity Coinpteted

12/14/1999 *

$0
$0

Building Repairs:
Design:
Bid & Award

construction:
Final Acceptance:
Subtotal:

4/8/2004
9/7/2004

1/26/2005
3/3012005

$77,685
$26,224

$457,032
$12,176

$573,117

Other_Insurance_claim_costs:
Total Recovery Cost: $573,117

Data Dates e’2a’2ce3 6,260003

Status Date: 613012003
Suoervisorial Dist: 1

Facility:
Address:

Deoartment:
Insurance:

CENTRAL COGENERATIONPLANT
301 N BROADWAY,LOSANGELES 90012
IsD-c0NST & REAL PROPERTY
JPA

Building/Project Description:

Page 1 of 34 Pages



EarthquakeRecoveryProjectStatusReport

CENTRAL JA~L ARRAIGNMENT COURT SpeC#: 5728

The Arraignment Court at the Central Jail complex is a 165,000 square-foot two-story facility that is structurally connected
and situated above a two-story parking garage (see Spec 5690 for parking structure). The building structure consists of
concrete columns, beams, girders and shear walls. This poured-in-place concrete structure has a concrete roofsupported
by steel columns aligned with concrete columns supporting the second level.

Damage to the building includes cracks in the concrete walls and slabs and extensive diagonal cracks throughout the
exterior and interior of a security corridor area suspended from a concrete floor slab above. The repair scope of work
includes epoxy injection of cracked concrete walls and slabs, replacing of ceiling tiles and flooring, patching and painting
cracks in plastered walls, and accessibility/ADA upgrades. Hazard mitigation work includes strengthening of suspended
concrete corridors.

Current Status:

Construction started on 1/14/03 and was performed after-hours to limit disruption to Court operations. Asbestos
abatement in localized areas was completed in April. Substantial completion was declared on 6/24/03. Identified
punchlist items are being completed.

Key Activities/Next Steps:

File notice of completion. Issue warranty letter. Contract will be closed ~spart of Spec 5690.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

10/1 8/I 994 *

9/14/1999 *

$0
$190,632

Building Repairs:

Design:
Bid & Award
Construction:

Final Acceptance:
Subtotal:

1/17/2002 *

12/23/2002
6/24/2003

8/25/2003 *

$365,480
$70,000

$1,192,199
$11,800

$1,639,479

Other_Insurance_Claim_Costs:
Total Recovery Cost: $1 .830,112

Data DateS~ 6i2612003

Status Date: 6/30/2003
Suoervisorial Dist: I

Facility:
Address:

Deoartment:
Insurance:

CENTRALJAIL - ARRAIGNMENT COURT
429E BAUCHET ST.LOS ANGELES 90012
COURTS
None

Building/Project Description:
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CENTRAL JA~L- ARRAIGNMENT CRT PRKG LOT 75

Building/Project Description:

Spec#: 5690

This is a 257,300 square-foot, two-story concrete structure consisting of one subterranean story and one story above
ground. The perimeter walls and second level floor are cast-in-place concrete. The second level slab is supported with
concrete beams and cast-in-place concrete columns. The Arraignment Court is located above the upper parking level
(see Spec 5728 for Arraignment Court).
The scope of work includes repair via epoxy injection of cracks in the concrete deck of the parking structure and repair of

cracked/spalled concrete members which support the concrete deck.

Current Status:

Epoxy injection of concrete cracks started on 1/20/03. Repairs of structural concrete cracks and spalling continue in the
upper parking deck. A total of 19,931 linear feetof an estimated 23,220 linear feet of cracks have been repaired. The
proiect is on schedule and within bud~et.

Key Activities/Next Steps:

Complete epoxy injection of concrete cracks and repair of concrete spalls. Perform final inspection. Close construction
contract (including Spec 5728).

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

2/28/1995 *

9/15/1999 *

$0
$176,005

Building Repairs:
Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

1/17/2002
12/23/2002 *

9/22/2003
11/25/2003

$197,692
$59,927

$812,871
$8,800

$1,079,289

Other Insurance Claim Costs:
Total Recovery Cost: $1,255,295

Data Dates: 6/26/2003

Status Date: 6/30/2003
Sunervisorial Dist: 1

Facility: CENTRAL JAIL - ARRAIGNMENT CRT PRKG LOT 75
Address: 429 E BAUCHET ST. LOS ANGELES 90012

Deoartment: COURTS
Insurance: None

Issues:

None.
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CENTRAL JAIL MAIN BUILDING

Building/Project Description:

SpeC#: 5521

The Central Jail Main Building consists of the original jail (605,300 square feet), a 352,100 square-foot north addition
connecting a 71,600 square-foot infirmary addition to the west of the original infirmary. The original jail was constructed in
the early 1960s, and the addition was constructed in the early 1970’s. The original jail and the north addition are low-rise
irregular-shaped buildings. The infirmary addition is a low-rise regular-shaped building.

Damage includes cracks in shear walls and columns throughout the facility and a broken concrete block waH at the
exercise yard. The repair scope of work includes the epoxy injection of concrete cracks in structural members. Hazard
mitigation funds were authorized by FEMA for the strengthening of concrete shear walls and the construction of new
concrete shear walls. The latter requires the reconfiguration of jail cells in the Infirmary building. Non-structural work
includes repair of building finishes and Title 24/ADA - Accessibility code upgrades.

Current Status:

In June 2002, a request was submitted to the CAO to reconsider the hazard mitigation portion of the FEMAscope of
work. In October, this project was placed on hold due to scope and funding issues.

Key Activities/Next Steps:

Receive authorization to proceed.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:

AE Evaluation:

Activity Completed

8/29/1 994 *

9/1 5/1 999 *

$5,868
$464,384

Building Repairs:

Design:
Bid & Award
Construction:
Final Acceptance:

Subtotal:

1/25/2004
6/28/2004
5/31/2005
8/9/2005

$539,423

$98,424
$4,244,093

$85,100
~ ~4,~967,O4O

Other Insurance Claim Costs: $0
Total Recovery Cost: $5,437,292

Status Date: 6/3012003
Suoervisorial Dist: I

Facility:
Address:

Deoartment:
Insurance:

CENTRALJAIL - MAIN BUILDING
441 EBAUCHETST. LOSANGELES90012
SHERIFF-CUSTODY/COURTSVC
PPP

DataDates. 6/2~’2003 6/26/2003

Page 4 of 34 Pages



EarthquakeRecoveryProjectStatusReport

HALL OF JUSTICE

Building/Project Description:

SpeC#: 5531

The facility is a 537,000 square-foot 14-story building. Constructed in 1925, the building is eligible for listing in the
National Register of Historic Places. It has two interior courtyards and a basement. The floor plan is rectangular.
Framing is concrete-encased steel, with unreinforced masonry forming a shell around the structural members. Stone
facing is attached to the exterior concrete walls, and interior walls are faced with hollow clay tile. Due to the extent of the
damage, the building was red tagged.

The scope of work includes addition of perimeter concrete shear walls at the corners of the building; repair ‘of
unreinforced masonry shear walls; removal, repair and replacement of ceiling systems; abatement of hazardous material
in the work areas; repair and replacement of interior and exterior marble, granite, terra cotta and ceramic tiles;
replacement of floor coverings; repair and replacement of interior clay tile wall partitions; repair and replacement of
mechanical, electrical and plumbing systems; and building code and ADA compliance.

Current Status:

The earthquake repairs constitute only a portion of the work required before the building can be approved for occupancy.
The Board has authorized the CAO to enter into a contract with a developer. The CAO will manage the completion of this
project.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

5/31/1994 *

12/1 5/1 999

$5j,99j

$910,048
Building Repairs:

Design:

Bid & Award
Construction:
Final Acceptance:

Subtotal:

12/22/2004
4/20/2005
3/26/2007

6/5/2007

$5,806.71 1
$0

$38,498,449

$0
$44,305,161

Other Insurance Claim Costs: $0
Total Recovery Cost: $45.267.200

Data Dates: 6/23/2003 606/2003

Status Date: 6/30/2003
Suoervisorial Dist: I

Facility:
Address:

Denartment:
Insuce:

HALL OF JUSTICE
211 WTEMPLE ST. LOS ANGELES 90012
CHIEF ADMIN OFFICE
None
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HALL OF RECORDS

Building/Project Description:

Spec#: 5530

The Los Angeles County Hall of Records is a building comprised of a 17-story main building and a 13-story annex. The
building was erected in the late 1950s and early 1960s. Concrete shear walls provide the lateral load resistance for both
the main and annex buildings. The main portion of the building has a steel frame for vertical support, and the annex has
a concrete frame for vertical support.

The project scope of work includes repair of cracks in shear walls, removal and replacement of interior ande,xteriortile
and plaster, and interior wall finishes.

Current Status:

The FEMA scope of work was completed and a notice of completion for this portion of the work was filed on 2/18/03. The
non-FEMA replacement of exterior tile at the thirteenth to seventeenth floor is pending the approval and installation of the
new tile. The tile subcontractor is submittinci a grouted sample for final approval.

Key Activities/Next Steps:

Complete installation of tile and close the JOCwork order.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

12/20/1 994 •

9/11/1997 *

$587
$250,837

Building Repairs:

Design:
Bid & Award
Construction:
Final Acceptance:

Subtotal:

.

8/27/2001 *

2/21/2002 *

12/23/2002
12/22/2003

$167,387

$96640
$752,966

$37,066
$1,054,058

Other Insurance Claim Costs: $0
Total Recovery Cost: $1,305,483

Data Dates: 6123/2003 6/26/2003

Status Date: 6/3012003
Sucervisorial Dist: 1

Facility:

Address:
Deoartment:

Insurance:

HALL OF RECORDS
320 WTEMPLEST. LOSANGELES90012
DA-ADMINISTRATION
None
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HEALTH CENTRALHEALTHCENTER

Building/Project Description:

Spec#: 5582

This is a 61,000 square-foot building, built in 1955. It has a penthouse on the roof and a full basement. The structure
consists of reinforced concrete shear walls, columns, beams and slab. The building has been used as an office and clinic
facility. The basement contains some offices and a large storage area.

This project consists of design and repair of the structure, including extensive cracking in floors, walls and some shear
walls. Movement of the structure caused the joints at the covered window openings to crack. . -

Current Status:

Although the current estimated cost of repairs is less than the insurance deductible, sufficient funds are not available to
complete the project. The project is on hold pending resolution of funding and scope.

Receive authorization to proceed. Negotiate AE work order.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

Activity Completed

4/21/1 994 •

12/15/1 999 *

$490
$118,957

Building Repairs:
Design:
Bid & Award
Construction:

Final Acceptance:
Subtotal:

8/19/2004
11/24/2004

2/6/2006

4/3/2006

$52,485
$18,426

$187,398

$9138
$267,448

Other Insurance Claim Costs: $0
Total Recovery Cost: . $386,895

DataDates: 6/2312003 6/26/2003

Status Date: 6/30/2003
Sucervisorial Dist: 1

Facility:
Address:

Deoartment:
Insurance:

HEALTH - CENTRAL HEALTH CENTER
241 N FIGUEROA ST.LOS ANGELES 90012
HS-PUBHLTH PGMS& SVCS
PPP

Key Activities/Next Steps:

Issues:

None.
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LAC/USC MED CTR CREMATORIUM

LAC/USC MED CTR CREMATORIUM
3301 E 1ST ST. LOS ANGELES 90063
HS-PUB HLTH PGMS & SVCS

EarthquakeRecoveryProjectStatusReport

Status Date: 6/3012003
Sucervisorial Dist: 1

Facility:
Address:

Deoartment:
Insurance: None

This one-story historical structure is approximately 3,100 square feet in area. The original one-story building was
constructed between 1922 and 1924 with an addition built in 1946. One of two exterior chimney structures was built with
the 1946 addition; the second chimney is presumed to have been built in 1955. The crematorium currently houses two
sets of retorts, the larger of the two venting directly up through the ceiling via three metal stacks. The crematorium is
operational with some limitations.

The project includes the reconstruction of one chimney, the repair of cracks, and the addition of shotcrete to specified
areas of the un-reinforced masonry walls.

Current Status:

On 7/16/02, the Board approved an increase in the AE scope to incorporate the remaining un-reinforced masonry
modifications in the design. Modifications to the chimney were evaluated based on the current building code. Additional
design services were completed and construction documents were approved by Building & Safety. The construction
documents have been submitted to FEMA and SHPO for review and approval of the improved project request.

SpeC#: 5874

Key Activities/Next Steps:

Receive authorization to proceed. File adopt/advertise Board letter.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

1/1 7/1 995 *

9/15/1 999 *

$33,634
$69,335

Building Repairs:
Design:
Bid & Award

Construction:
Final Acceptance:
Subtotal:

7/31/2003
12/15/2003

5/11/2004
7/12/2004

$214,339
$42,885

$593,948
$17,514

$868,686

Other Insurance Claim Costs:
Total Recovery Cost: $971,654

Data Dates: 6/23/2003 6/26/2003

Building/Project Description:

Issues:

None.
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LAC/USC MED CTR INTERNS/RESIDENTSDORM

Building/Project Description:

Spec#: 5576

The Interns and Residents Dormitory is a nine-story building with two penthouse levels, a mezzanine, and a basement.
The walls at the mezzanine and basement, as well as the walls at the north side of the ground floor, are retaining walls
due to the finish differential. The building is a reinforced concrete structure completed in the early 1960s. It measures
approximately 300 feet by 43 feet and is 105 feet tall.

The project scope of work includes repair of large structural cracks extending completely through the exterior shear walls
from the ground to the third floor and “X” cracking above door openings, repair of vertical and diagonal cracks throughout
the building and at retaining walls and interior shear walls, repair of water damage, and the repair and reseating of the
rooftop water tank.

Current Status:

The Board approved the contract award on 9/10/02, a notice to proceed was issued for 10/1 5/02 and construction started
on 11/8/02. Epoxy injection and shear wall construction was completed in April, and the project was declared
substantially complete on 5/5/03.

Key Activities/Next Steps:

Complete the punch list and close the construction contract.

Schedule and Cost Information

Emergency Repairs:

AE Evaluation:

‘Activity Completed

4/28/1994

9/15/1999
$14,107

$113,218

Building Repairs:

Design:
Bid & Award
Construction:

Final Acceptance:
Subtotal:

12/3/2001 •

10/2/2002 *

5/5/2003 *

7/24/2003

$170,853
$68,866

$867,590

$8.4 18
$1,115.727

Other Insurance Claim Costs: $0
Total Recovery Cost: $1,243,052

Data Dates: 6/23/2003 606/2003

Status Date: 6/3012003
Suoervisorial Dist: 1

Facility:
Address:

Deoartment:
Insurance:

LACIUSC MED CTR INTERNS/RESIDENTS DORM
2020 ZONAL AVE. LOS ANGELES 90033
HS-COUNTY/USC MED CTR
None

Issues:

None.
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LAC/USC MED CTR OLD ADMIN PHASE II

Building/Project Description:

Spec#: 6345

The original Administration Building, constructed in 1910, has two stories and a basement. It is rectangular in plan with
dimensions of 60 feet by 106 feet. The structure is steel frame and masonry bearing waIl with a timber-framed roof. The
perimeter wall up to the first level is concrete changing to unreinforced masonry with a brick veneer. The floor slabs are
concrete supported by concrete-encased steel beams and columns. This building is eligible for listing in the National
Register for Historical Places. The building was structurally and architecturally damaged. The building was red tagged
and the elevator tower was demolished for safety.

Certain character defining elements of historic nature that were removed from Phase I (Spec 5567) were transferred to
this phase and have been completed under separate work orders in the JOC contract. These elements include historic
restoration of windows and specific areas of the floor tiles, pro-cast concrete, and brick masonry.

Current Status:

A notice of completion for the historic restoration work was filed on 5/28/03. The notice to proceed for the landscape work
order has been issued.

Key Activities/Next Steps:

Complete the landscape work.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

‘Activity Completed

$0

$0
Building Repairs:

Design:
Bid & Award

Construction:
Final Acceptance:
Subtotal:

6/24/2002 *

7/31/2003

7/31/2003

so
$0

$2,259,571

$0

$2,259,571

Other Insurance Claim Costs:
Total Recovery Cost: $2,259,571

Data Dates: 6123/2003 6/260003

Status Date: 6130/2003
Sunervisorial Dist: 1

Facility:
Address:

Deoartment:
Insurance: None

LAC/USC MED CTR OLD ADM1N - PHASE II

1200 N STATE ST. LOS ANGELES 90033
HS-COUNTY/USC MED CTR
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LACIUSC MED CTR OUTPATIENT CLINIC

Building/Project Description:

Spec#: 5579

The outpatient clinic, completed in the early 1960’s, is a five-story cast-in-place reinforced concrete structure with an
elevator machine room on the roof. The building is approximately 230,000 square feet in area, and houses all of the
general/specialty medical clinics for General Hospital. The facility accommodates 540,000 outpatient visits per year.

The project scope of work indudes repair of diagonal and “X” cracking in exterior elevator walls and stair walls and
horizontal cracks at the level of the roof slabs, repair of moderate diagonal cracking in the corridor and exit-stair walls,
above and belowexterior windows, and in partitions in rooms, and the repair and re-anchoring of mechanical equipment.

Current Status:

A design services contract was executed with the AE in September 2002. Preliminary design documents were approved
in February, and a notice to proceed for construction documents was issued to the AE in April. Building & Safety and
constructability review comments on construction documents were returned to the AE on 5/14/03. Final construction
drawings have been approved for a building permit. The draft adopt/advertise Board letter is in review.

Key Activities/Next Steps:

File the adopt/advertise Board letter.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

4/14/1 994 *

9/15/1999 *

$47,552
$218,074

Building Repairs:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

6/11/2003 *

11/4/2003
9/29/2004

11/24/2004

$447338
$44,716

$2,471,890

$18,544
$2,982,488

Other Insurance Claim Costs:
Total Recovery Cost: $3,248.1 14

Data Dates: 6/26/2003

Status Date: 6/3012003
Suoervisorial Dist: 1

Facility:
Address:

Deoartment:
Insurance:

LAC/USC MED CTR OUTPATIENT CLINIC
I175ANCUMMINGSST. LOSANGELES 90033
H5-COUNTY/USC MED CTR
None
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LAMC METRO BRANCH TRAFFIC COURT Spec#: 5560

The Metro Branch Court is an eight-story structure with three levels of underground parking. The building was built in
1973 and has approximately 250,000 square feet of floor area and another 450,000 square feet of underground parking.
The exterior of the building is enclosed by precast concrete panels. The interior walls are finished with plaster, marble,
tile, and wood panels. The structural system includes concrete shear walls and braced steel frames.

The courthouse portion has diagonal cracks in the concrete shear walls. Extensive concrete spalling and .Gracking is
apparent in the garage. The project scope of work includes epoxy injection of cracks in concrete walls, patbhing of
spalled concrete, replacement of finish materials, and repair of loosened anchorage devices.

Current Status:

The preliminary design documents have been completed. The project is on hold due to insurance litigation and funding

Receive authorization to proceed with the construction documents.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

*Activity Completed

10/11/1994 *

12/15/1999 *

$2,110

$420,137
Building Repairs:

Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

5/27/2004
9/29/2004
6/24/2005
8/25/2005

~

$165,253
$41,260

$1,239,618
$19,616

$1,465,747

Other Insurance Claim Costs: $0
Total Recovery Cost: $1,887,994

Data Dates: 6/23/2003 6126/2003

Status Date: 6/30/2003
Suoervisorial Dist: 1

Facility:

Address:
Deoartment:

Insurance:

LAMC METRO BRANCH TRAFFIC COURT
1945 S HILL ST. LOS ANGELES 90007
COURTS
PPP

Building/Project Description:

issues.

Key Activities/Next Steps:

Issues:

None.
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REGISTRAR RECORDERWAREHOUSE Spec#: 5837

The Registrar-Recorder warehouse is a 43,800 square foot, single story tilt-up building. It serves as a storage facility for
voting equipment and election related supplies such as voting booths, ballot boxes, pamphlets, and other materials. It
also has two fire-proof vaults constructed by the County for storing vital records and ballots. The building is
approximately 20 years old and was leased by the County in 1986. The current lease period is through 2001.

During the Northridge Earthquake, the warehouse sustained damage to its exterior tilt-up panels. Every exterior tilt-up
panel suffered cracking ranging from hairline to .050 inch cracks. The project scope of work includes the repair of major
cracks with epoxy injection, patch and paint the interior and exterior of the building, and incorporate Title 24 elements that
are required for a building permit.

Current Status:

The punchlist has been completed and the production warranties received. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activtty Completed

12/1/1994 *

$0
$21,125

Building Repairs:
Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

1/22/2002 *

1/31/2002 *

2/28/2002 *

4/8/2003 *

$47,403
$0

$174,891
$10,439

$232,733

Other_Insurance_Claim_Costs:
Total Recovery Cost: $253,858

Data Dates: 6/23/2003 6/26/2003

Status Date: 6/30/2003
Suoervisorial Dist: 1

Facility:
Address:

Deoartment:
Insurance:

REGISTRAR- RECORDER WAREHOUSE
1050 N MAPLEAVE. MONTEBELLO 90640
REG1STRAR-RECORDERJCO CLERK
None

Building/Project Description:
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HEALTH DR. RUTH TEMPLE HEALTH CENTER

Building/Project Description:

Spec#: 5585

The Dr. Ruth Temple Health Center is an L-shaped two-story structure with a basement. The first story was built in 1956
as a reinforced masonry and concrete load bearing structure. The second story steel framed structure was built in 1976.
The overall building height is 29 feet. The clinic has special areas of construction including an x-ray room and a separate
bio-hazard storage container located outside the facility.

The project scope of work includes repairs of cracking around the areas where the second story addition joins theoriginal
first story, cracks in plaster walls, and damaged suspended ceilings.

Current Status:

CDAT gave the authorization to proceed with construction and a notice to proceed was issued to the JOC contractor in
May.

Key Activities/Next Steps:

Complete construction. File a notice of completion.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

4/21/1994 *

7/8/1999 *

$231
$72,395

BuIlding Repairs:
Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

7/25/2002 *

5/28/2003 *

8/26/2003
9/30/2003

$118,444
$18,443

$257,442
$13,562

$407,892

Other Insurance Claim Costs:
Total Recovery Cost: $480518

DataDates: 6/2312003 6/26/2003

Status Date: 6/30/2003
Suoervisorial Dist: 2

Facility: HEALTH - DR. RUTHTEMPLEHEALTH CENTER
Address: 38345 WESTERN AVE. LOS ANGELES 90016

Deoartment: HS-PUB HLTH PGMS & SVCS
Insurance: None
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ML KING~POWERPLANT

Building/Project Description:

Spec#: 5929

The Power Plant at MLKIDrew is a 14,400 square- foot, one-story building completed in 1972. A 6,100 square-foot
addition was completed in 1976, forming a T-shaped building. The structures consist of concrete roof slab and beams
supported by concrete shear walls. The foundation is slab on grade, with concrete piles and grade beams. The building
houses a large number of mechanical and electrical pieces of equipment

The project includes design and repair of identified earthquake damage. The building’s concrete bearing and shear walls
sustained moderate to significant damage, and there are horizontal and vertical cracks, sometimes transve~singthe wall
to the outside.

Current Status:

The estimated cost of repair exceeds the insurance deductible. The project is on hold pending authorization consistent
with the ongoing litigation.

Receive authorization to proceed with design. Reconfirm and issue the design work order.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

1/9/1995 *

12/2/1998 *

$0
$49,862

Building Repairs:
Design:

Bid & Award
Construction:

Final Acceptance:
Subtotal:

7/8/2004
11/8/2004
7/19/2005

9/26/2005

$233,793
$27,399

$415,635

$25,310
$702137

Other Insurance Claim Costs: $0
Total Recovery Cost: $751,999

Data Dates: 6123/2003 6/26/2003

Status Date: 6/30/2003
Suoervisorial Dist: 2

Facility:
Address:

Deoartment:
Insurance:

ML KING-POWER PLANT
12021 S WILMINGTONAVE. LOSANGELES90059
HS-M L KING/DREW MED CTR
JP,A

Key Activities/Next Steps:

Issues:

None.
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NATURAL HISTORY MUSEUM

Status Date: 6/30/2003
Sunervisorial Dist: 2

Facility:
Address:

Deoartment:
Insurance:

NATURAL HISTORY MUSEUM
900EXPOSITIONBLVD. LOS ANGELES 90007
NATURAL HISTORY MUSEUM
None

Building/Project Description:

This 425,000 square-foot building is located at Exposition Park. The facility, constructed of combinations of masonry,
steel frame and concrete panels, ranges in height from one to four levels. It was built in seven phases between 1910 and
1976. Approximately 80 percent of the space was built before 1930. FEMA and SHPO have confirmed that the facility is
listed in the National Register of Historical Places.

Most of the damage sustained during the earthquake were in the oldest portions of the building at its south-and east
ends. Damage includes cracking of interior and exterior masonry and stucco/plaster walls and displaceme~tof travertine
tile wall coverings. Museum staff repaired much of the minor damage in order to continue public use of the facility. The
project scope of work includes epoxy injection or replacement of walls, travertine tile re-setting and replacement or paint
and patch of plaster and stucco surfaces.

Current Status:

The punchlist items have been completed. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:

AE Evaluation:

* Activity Completed

$0
$0

Building Repairs:
Design:

Bid & Award
Construction:
Final Acceptance:
Subtotal:

5/7/2001 *

1/14/2002 *

4/4/2002 *

2/13/2003 *

$0
$45,503

$179,661
$4,561

$229,724

Other_Insurance_Claim_Costs:
Total Recovery Cost: $229,724

DataDates 6123/2003 6/260003

Spec#: 5877
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MID~VALLEYPROBATION

Building/Project Description:

Spec#: 5783

This 70,000 square-foot, multi-story building was constructed in phases. The original single-story portion is constructed
of reinforced concrete masonry unit load bearing walls with a wood roof structure. The three-story second phase was
constructed of concrete columns and stucco infill walls with cast-in-place concrete shear walls in the elevator shaft and
reinforced masonry shear walls in the stairwells. The building is approximately 35 to 45 years old.

The project scope includes the repair of cracks in the shear walls in stairwells and the elevator shaft, and repair of
extensive damage to the ceiling systems, minor damage to the plumbing system and cracks in the plaster’and stucco
walls.

Current Status:

The punch list items have been completed and a notice of completion filed. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

*Activity Completed

$0

$0
Building Repairs:

Design:

Bid & Award
Construction:
Final Acceptance:
Subtotal:

11/15/2001
3/28/2002 *

12/18/2002 *

4/8/2003 *

$90,843
$0

$248,276
$1,196

$340,315

Other Insurance Claim Costs: $0
Total Recovery Cost: $340,315

DataDates: 6’23/2003 6126/2003

Status Date: 6/30/2003
Suoervisorial Dist: 3

Facility:
Address:

Deoartment:
Insurance:

MID-VALLEY PROBATION
7533 VAN NUYS BLVD. VAN NUYS 91405
PROBATION-RESIDENTIAL
JP,A
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Building/Project Description:

Status Date: 6/30/2003
Sucervisorial Dist: 3

Facility:

Address:
Deoartment:

Insurance:

The Van Nuys Municipal Courts Building is an approximately 274,000 square-foot, eleven-story building. The building
was constructed in the mid-1 980’s. The exterior facades are clad in brown granite panels and a steel and glass curtain
wall system. The building is a steel moment resisting frame and includes a one-story concrete basement. There is a
three-story glass block rotunda which projects from the front entrance.

The project includes the repair of damaged SMRF connections and court room ceiling tiles, ceiling lights and ducts.
Additionally, architectural repairs, Title 24 and building code compliance work are proposed as part of the repair solution
in the AE Evaluation.

Current Status:

At the request of the CAO, the project has been placed on hold pending scope and funding decisions.

Key Activities/Next Steps:

Receive authorization to proceed with design.

Issues:

None.

Emergency Repairs:
AE Evaluation:

* Activity Completed

9/15/1995 *

6/14/2000 *

$156,622
$1,237,793

Building Repairs:
Design:
Bid & Award

Construction:
Final Acceptance:
Subtotal:

11/9/2004

3/16/2005
4/26/2006
6/29/2006

$566,340

$58,792
$4,960,271

$124,064

$5,709,467

Other Insurance Claim Costs: $0
Total Recovery Cost: $7,103,882
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Spec#: 5502

VAN NUYS MUNICIPAL COURT
14400ERWIN STREET MALL. VAN NUYS 91411
COURTS
JPA

Schedule and Cost Information

Data Dates: 6/23/2003 6/26/2003
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VAN NUYS SUPERIORCOURT PHASE I

Building/Project Description:

Spec #: 5503

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement. The building was
constructed in 1964. It is a steel frame structure with exterior and interior concrete shear walls in both directions. The
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls. Interior public areas are finished with
marble veneer and terrazzo. Structural damage consists of cracks in the exterior concrete shear walls and interior wall
finishes.

The project scope of work includes the removal of all ceramic veneer and textured concrete on the exterio(of the
building, epoxy injection of cracks in concrete shearwalls, strengthening of selected walls with shotcrete, the application
of a plaster and textured concrete finish to the exterior walls, the repair of damaged interior cracked walls and floors, and
accessibility/ADA upgrades. The application of the exterior finish is to be completed under a separate contract as Phase
II (see Spec 6351).

Current Status:

Construction activities have been completed, including epoxy injection of interior and exterior walls, shotcrete application,
patching and painting, tile demolition and replacement and terrazzo tile installation. ADA upgrades to the restrooms and
elevators have been completed. Exterior finish application will be accomplished under a separate project (see Spec
6351).

Key Activities/Next Steps:

Complete the punchlist for Phase I. Complete construction contract closeout.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

*Activity Completed

11/27/1996 *

11/18/1996 *

$44,061
$784,392

Building Repairs:
Design:
Bid & Award

Construction:
Final Acceptance:
Subtotal:

10/11/2000 *

8/14/2001 *

6/26/2003 *

10/22/2003

$788,270
$36,818

$7,221,939
$100,779

$8,147,807

Other Insurance Claim Costs:
Total Recovery Cost: $8,976,259

Data Dates: 6/23/2003 6/26/2003

Status Date: 6/30/2003
Sucervisorial Dist: 3

Facility:
Address:

Deoartment:
Insurance:

VAN NUYS SUPERIOR COURT - PHASE I
6230 SYLMAR AVE. VAN NUYS 91401
COURTS
None
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VAN NUYS SUPERIORCOURT PHASE II

Status Date: 6/30/2003
Sucervisorial Dist: 3

Facility:
Address:

Deoartment:
Insurance:

VAN NUYS SUPERIOR COURT - PHASE II
6230 SYLMAR AVE. VAN NUYS 91401
COURTS
None

Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement. The building was
constructed in 1964. It is a steel frame structure with exterior and interior concrete shear walls in both directions. The
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls. Interior public areas are finished with
marble veneer and terrazzo. Structural damage consists of cracks in the exterior concrete shear walls and interior wall
finishes.

Phase I (see Spec 5503) included structural repairs that required the removal of building exterior finishes; some were
restored as part of Phase I. Phase II completes exterior finishes over the original building concrete substrate.

Current Status:

A notice to proceed has been issued to the JOC contractor for the erection of scaffolding and for selective demolition.

Reguests for prooosals have been issued for the exterior finish.
Key Activities/Next Steps:

Start erection of scaffolding at the north side of the building. Review JOC proposals and issue work orders.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:

AE Evaluation:

* Activity Completed

$0

$0
Building Repairs:

Design:

Bid & Award
Construction:
Final Acceptance:
Subtotal:

8/15/2003
10/31/2003
1/30/2004

$0

$55,908
$2,282,893

$79,740
$2,418,541

Other Insurance Claim Costs:
Total Recovery Cost: $2,418,541

Data Dates: 6/23/2003 6/26/2003

Spec#: 6351
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CAMPGLENNROCKEY RECREATIONBUILDING

Building/Project Description:

Spec#: 5843

The Camp Glenn Rockey Recreation Building is a 3,915 square-foot, one-story building. It has spread footings, partial
reinforced concrete masonry shear walls and a wood roof supported by glue-lam arches.

There are vertical cracks in both north-south walls under every glue-laminated beam and radial tension cracks and
delamination in two glue-laminated beams. The project scope of work includes epoxy injecting existing masonry walls,
replacing two glue-laminated beams, interior lateral steel bracing of the north-south walls, epoxy injecting other wood
beams and installation of new steel columns under each beam seat to support the roof system.

Current Status:

Construction included asbestos abatement, roof replacement, new footings, fabrication and installation of new structural
elements, drywall installation and painting, and plumbing and electrical. A final walk-through was held with the Probation
Department on 1/13/03. The project is comolete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:

AE Evaluation:

Activity Completed

7/27/1994 *

10/4/1 999

$0
$49,838

Building Repairs:
Design:

Bid & Award
Construction:
Final Acceptance:

Subtotal:

10/10/2001
3/13/2002 *

1/13/2003 *

2/18/2003 *

~

$86,260
$31,207

$223,180
$2,684

$343~31

Other Insurance Claim Costs:

Total Recovery Cost: $393,169
Data Dates. 6,23/2003 6/2612003

Status Date: 6/30/2003
Suoervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

CAMP GLENN ROCKEY - RECREATION BUILDING
1900 N SYCAMORE CYN RD. SAN DIMAS 91773
PROBATION-RESIDENTIAL
None
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CAMP LOUIS ROUTH KITCHEN/MESSHALL

Status Date: 6/3012003
Sucervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

CAMP LOUIS ROUTH - KITCHEN/MESS HALL
12500 BIG TUJUNGA CYN RD. TUJUNGA 91042

PROBATION-RESIDENTIAL
None

Building/Project Description:

The kitchen/mess hall building was a 1,800 square-foot, 60-year-old, one-story wood-framed building. The dining hall
floor was supported by wood cripple walls. The kitchen floor was on a concrete slab on grade. The building was red
tagged after the earthquake and was required to be demolished and replaced with a new kitchen/mess hall.
The project has constructed an approximately 2900 square-foot replacement building, which accommodates the State

Board of Corrections additional size reguirement for the dining hall area.

Current Status:

Record drawings were received from the AE on 1/16/03. All litigation issues have been resolved and Public Works
accepted the project on 3/11/03. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

*Activity Completed

11/28/1 994 *

6/3/1 997 *

$142,164
$26,705

Building Repairs:
Design:

Bid & Award
Construction:
Final Acceptance:
Subtotal:

4/28/1999 *

7/6/1 999 *

11/6/2000 *

3/11/2003 E

$261,907
$8,575

$1,165,757
$2,504

$1,438,744

Other Insurance Claim Costs: $0

Total Recovery Cost: $1,607,613
Data Dates: 6/23/2003 6126/2003

Spec#: 5552
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CAMP LOUIS ROUTH WATER & DRIVEWAYIMPROVEMENTS

Status Date: 6/3012003
Suoervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

Spec#: 6259

CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS
12500 BIG TUJUNGA CYN RD. TUJUNGA 91042
PROBATION-RESIDENTIAL
None

Building/Project Description:

Camp Louis Routh is a remote camp run by the LA County Probation Department. The camp provides housing and work
areas for approximately 100 personnel, including Probation and Fire Department. The original Kitchen/Mess Hall was
severely damaged by the Northridge earthquake and has been demolished. This project is to meet the current fire
protection requirements for the new Kitchen/Mess Hall (see Spec 5552).

The project scope of work consists of the widening of the entrance driveway, the installation of a fire sprinkler system in
the Kitchen/Mess Hall, and the repair of the water line to the camp. The fabrication and installation of a newlire/domestic
water tank requires Board approval and is addressed under a separate capital project number.

Current Status:

Repairs to the driveway were completed in July 2002 and the access gate installed in October 2002. Repairs to the
waterline were completed and accepted in August 2002. The installation of the fire sprinklers is awaiting a Fire
Department permit. Final review for the permit requires submittal of hydraulic and pump data from the water tank project.
The pump submittal and tank design documents have been sent to the subcontractor.

Key Activities/Next Steps:

Obtain fire department approval of the fire sprinkler plans. Install fire sprinklers.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

~ $0
$0

Building Repairs:
Design:

Bid & Award
Construction:
Final Acceptance:
Subtotal:

9/28/2001 *

3/21/2002 *

9/29/2003
10/27/2003

$395,286

$0
$537,895

$9,000
$942,181

Other_Insurance_Claim_Costs:
Total Recovery Cost: $942,181

Data Dates: 6/23/2003 6/26/2003
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Status Date: 6/3012003
Suoervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

CAMP SCUDDER - KITCHEN/MESS HALL
28750 N BOUQUET CYN RD. SAUGUS 91350
PROBATION-RESIDENTIAL
None

Building/Project Description:

The Camp Scudder Kitchen/Mess Hall is a 3,500 square-foot facility constructed approximately forty years ago. The
construction is of reinforced concrete masonry units for vertical and lateral loads.

The damage includes extensive cracking and joint separation at the northeast corner, minor cracking throughout, and
cracks in the bottom cord of wood roof truss. The damage includes extensive cracking and joint separation at the
northeast corner, minor cracking throughout, and cracks in the bottom cord of wood roof truss.The project.scope of work
includes the replacement of the lower chord members of two roof trusses, replacement of fifteen feet of a concrete
masonry unit wall, and epoxy injection of minor cracks.

Current Status:

Construction was completed and final inspection was conducted on 3/25/03. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

Actlvtty Completed

9/12/1 994 *

9/14/1 999 *

$0
$53,523

Building Repairs:
Design:
Bid & Award

Construction:
Final Acceptance:
Subtotal:

2/11/2002
6/26/2002 *

3/20/2003 *

3/25/2003 *

$53,299
$7,162

$55,300
$5,552

$121,312

Other_Insurance_Claim_Costs:

Total Recovery Cost: $174,835
Data Dates: 6/23(2003

CAMP SCUDDER KITCHEN/MESSHALL Spec#: 5842
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HARTPARK LOOKOUTTOWER

Building/Project Description:

Spec#: 5879

The Gate Tower is one of the original buildings on the Hart Ranch and was used as the ceremonial entry to the residence
area. This red tagged, one-story circular structure, measuring fifteen feet in diameter, was completed in 1927. The walls
are of plaster veneer on unreinforced masonry blocks; the roof is timber with conventional built-up roof; and the
foundation perimeter is concrete with a dirt floor in the center.

The project includes the replacement of the roof and repair of vertical, horizontal and diagonal cracks in the. masonry
walls usirlg shotcrete.

Current Status:

The FEMA scope of repairs was completed in October 2002. The roof structure and plaster ceiling, funded by Parks and
Recreation, were completed and a notice of completion filed. The proiect is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

*ActIvIty Completed

9/15/1999 *

$0

$8,438
Building Repairs:

Design:
Bid & Award

Construction:
Final Acceptance:
Subtotal:

12/3/2001

3/19/2002
1/31/2003 *

3/27/2003

$90,832

$0
$231397

$5,824

$328,052

Other_Insurance_Claim_Costs:
Total Recovery Cost: $336,491

Data Dates: 6126,2003

Status Date: 6/30/2003
Suoervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

HART PARK - LOOKOUT TOWER
24151SAN FERNANDO RD. NEWHALL 91321
PKS & REC-HART PARK
None
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HEALTH ALHAM BRA HEALTH CENTER

Building/Project Description:

Spec#: 5596

The Alhambra Health Center is a two-story building with a basement totaling approximately 25,300 square feet. The
facilitywas built in 1930. The exterior walls are unreinforced masonry (URM) bearing walls, with interior wood stud
bearing walls. The floor and roof are wood frame construction. Roofing is clay tile. The building is eligible for inclusion
in the National Register for Historic Places.

This project consists of repair of cracks in plaster walls on the second floor where the roof attaches to the end gabled
walls. With concurrence from FEMA, the project will also include the strengthening of the URM walls.

Current Status:

The FEMAscope was expanded to include the strengthening of the exterior unreinforced masonry walls as required for a
building permit. The destructive testing requested by the AE has been completed and the preliminary design documents
submitted for review by the County. The documents were sent to FEMA and SHPO for review. A notice to proceed for
construction documents has been issued.

Key Activities/Next Steps:

Complete the construction documents and submit to Building & Safety for permit review.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

- Activity Completed

1/9/1 995 *

3/25/1999 *

$833
$66,434

Building Repairs:
Design:
Bid & Award

Construction:
Final Acceptance:
Subtotal:

11/25/2003
4/29/2004

12/14/2004
2/9/2005

$363,124
$50,620

$1 .806,818
$24,385

$2,244,947

Other_Insurance_Claim_Costs:
Total Recovery Cost: $2,312,214

Da/aDates. 612312003 6,2612003

Status Date: 6/3012003
Suoervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

HEALTH - ALHAMBRA HEALTH CENTER
612W SHORB ST. ALHAMBRA 91803
HS-PUB HLTH PGMS & SVCS
None

Issues:

None.
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v****~ .~

Building/Project Description:

Status Date: 6/30/2003
Suoervisorial Dist: 5

Facility:

Address:
Deoartment:

Insurance:

Hangar#1 consists of a 30,800 square-foot heavy timber structure erected in the early 1940’s. It was used as a
warehouse and maintenance facility by the Los Angeles County Sheriff’s department. The building was red tagged.

The project scope of work conforms to the FEMA scope, and includes replacement of one timber column and repair of
one roof truss.

Current Status:

The FEMA-authorized repairs have been completed. However, the building remains red-tagged. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

DataDates: 603/2003 6,26/2003

MIRA LOMA HANGAR #1 MAINTENANCE

~_F ~

Spec#: 5711

MIRA LOMA HANGAR #1 M.AJNTENANCE
45100 N 60TH ST W. LANCASTER 93534
SHERIFF-MIRA LOMA COMPLEX
None

Emergency Repairs:
AE Evaluation:

* Activity Completed

9/11/1994 *

5/28/1997 *

$0
$48,483

Building Repairs:
Design:
Bid & Award
Construction:
Final Acceptance:

Subtotal:

6/18/2002 *

7/25/2002 *

11/22/2002 *

5/19/2003 *

$57575

$0
$61,376
$10,232

$129,183

Other Insurance Claim Costs:
Total Recovery Cost: $177,666
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OLIVE VIEW LABORATORY BUILDING

Building/Project Description:

Spec#: 5534

This 14,539 square-foot, two-story building was built in 1954. The building is used as a tuberculosis laboratory and for
clinical studies and research. The structure is a combination steel and wood-framed system with an exterior of combined
reinforced brick masonry and stucco. Lateral forces are resisted by reinforced masonry shear walls throughout the
building. The foundation system consists of continuous spread footings supporting both the exterior bearing walls and
internal columns. . -

The project consists of the design and repair of damaged structural and architectural building elements. More than half of
the masonry shear walls sustained damage. Also included in the repairs are the pedestrian access bridge connection;
the canopy; exterior plaster on north, south and eastelevations; damaged blocking; repair or replacement of ceramic
tiles; repair of gypsum board ceiling; and epoxy injection of cracks in the concrete floor and masonry walls.

Current Status:

The contractor achieved substantial completion of the work on 1/14/03 and a warranty letter was issued to the
Department of Health Services on 1/28/03. The contractor completed the punch list and Public Works filed the notice of
completion. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

Activity Completed

6/30/1 994 *

9/11/1997 *

$998
$195,422

Building Repairs:
Design:
Bid &Award
Construction:

Final Acceptance:
Subtotal:

6/4/2002 *

7/31/2002
1/14/2003 *

5/29/2003 *

$226,171
$17,163

$177,443
$15,636

$436.41 3

Other Insurance Claim Costs: $0
Total Recovery Cost: $632,833

DataDates: &23i2003 5/26/2003

Status Date: 6/3012003
Sucervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

OLIVE VIEW - LABORATORY BUILDING
14445 OLIVE VIEW DR. SYLMAR 91342
HS-OL1VE ‘1W/UCLA MED CTR
None
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OLIVE VIEW MATERIALS MANAGEMENT BLDG.

Status Date: 6/30/2003
Suoervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

OLIVE VIEW - MATERIALS MANAGEMENT BLDG.

14445 OLIVE VIEW DR. SYLMAR 91342
HS-OL1VE WV/UCLA MED CTR
None

Building/Project Description:

The structure encloses 23,600 square feet of high-bay warehouse space including 4,000 square feet of interstitial two-
story office space. The office is located in the southwestern corner of the warehouse. The building structure is made up
of perimeter tilt-up panels with paneled wood girders and steel beams supported by steel posts and concrete pilasters.

The project consists of design and repair of two major structural systems and resulting architectural and ADA code
compliance work. The concrete tilt-up wall panels sustained damage and require evaluation and strengthening or
replacement. The wood frame purlins and subpurlins of the roof structure are over-stressed per current codes.

Current Status:

The notice to proceed was issued to the AE on 10/10/02. Construction documents were prepared and approved by
Buildinci & Safety on 5/21/03. The adopt/advertise/award Board letter was filed on 6/19/03 for the 7/1/03 Board agenda.

Key Activities/Next Steps:

Obtain Board approval. Issue project for bid and perform mandatory pre-bid job walk. Receive and evaluate bids and
award contract.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

*Activity Completed

12/15/1999 *

$225,863
$103,009

Building Repairs:
Design:
Bid & Award

Construction:
Final Acceptance:
Subtotal:

5/21/2003
8/20/2003

10/4/2003
12/2/2003

$165,287
$28,164

$401,337
$5,400

$600,188

Other Insurance Claim Costs: $0
Total Recovery Cost: $929,061

DataDates: 603(2003

Spec#: 5533

Issues:

None.
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Building/Project Description:

The project consists of the design and construction of a new one-story 3,900 square-foot conference center to replace the
Conference Center which was damaged by the Northridge earthquake and which has been demolished. The building will
be constructed at the southeast corner of the hospital site.

Current Status:

On 6/4/02, the Board approved the termination of the contract with the construction contractor. A draft tender agreement
between the County, the surety company and the completion contractor was prepared by the surety company and has
been reviewed by County Counsel and DPW. A follow-up negotiation meeting was held 6/5/03. Counsel for the surety
company is reviewing the County’s counteroffer.

Key Activities/Next Steps:

Finalize agreement. Restart construction.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

‘Activity Completed

1/30/1998 *

$0
$34449

Building Repairs:

Design:
Bid & Award
Construction:
Final Acceptance:

Subtotal:

9/6/2000 *

12/27/2000 *

3/22/2004
5/10/2004

$299,780

$0
$1,161,806

$7,462

$1,469,047

Other_Insurance_Claim_Costs:

Total Recovery Cost: $1,503,496
Data Dates: 6/202003

Spec#: 5622

Status Date: 6130/2003
Suoervisorial Dist: 5

Facility:
Address:

Denartment:
Insurance:

OLIVE VIEW - NEW CONFERENCE CENTER
14445 OLIVE VIEW DR. SYLMAR 91342
HS-OLIVE WV/UCLA MED CTR
None
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OLIVE VIEW OLD WAREHOUSE

Status Date: 6/30/2003
Sunervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

OLIVE VIEW - OLD WAREHOUSE
14445 OLIVE VIEW DR. SYLMAR 91342
HS-OLIVE WV/UCLA MED CTR
None

Building/Project Description:

The 7,450 square-foot, single-story building was built in 1926. The building has been used as a warehouse/storage
facility. The building has a concrete roof supported by steel trusses and plaster cladding over concrete walls. The
foundation system consists of a concrete slab on grade with continuous perimeter concrete footings under the walls and
spread footings under the wall pilasters. The building is currently yellow tagged.

The project scope of work includes the removal of an interior un-reinforced concrete wall, the repair of a cracked shear
wall and the replacement of a window in the wall, reinforcing the four corners of the building exterior with shotcrete, and
patching and painting the exterior stucco.

Current Status:

Approval to delete the hazard mitigation scope was obtained from FEMA on 1/9/03 and a hazardous material survey was
performed on 3/6/03. The construction documents have been completed and reviewed by Building & Safety. CDAT has
submitted an improved project request to FEMA. CDATis awaiting FEMA’s response prior to soliciting construction bids.

Key Activities/Next Steps:

Receive CDAT direction to proceed and advertise the project.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* ActivIty Completed

9/30/1 999 *

$19,766
$30,984

Building Repairs:
Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

1/9/2003 *

10/28/2003
1/20/2004
3/23/2004

$145,800
$26,980
$79,756
$3,660

$256,196

Other Insurance Claim Costs:
$306,946

DataDates. 6/23(2003 6.(26t2003

Spec#: 5634

Issues:

None.
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Status Date: 6/30/2003
Sunervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

OLIVE VIEW - SEWING/UNEN STORAGE
14445 OLIVE VIEW DR. SYLMAR 91342
HS-OLIVE VW/UCLA MED CTR
None

Building/Project Description:

This building, also known as Building 33, is a 3,824 square-foot, one-story building with a mezzanine. The building is
used as a linen repair and storage facility. It is a wood framed structure with plaster clad walls and a clay tile roof. The
foundation consists of concrete stem walls with the walls connected directly to them. The floor joists are supported on a
concrete shelf of the stem walls and intermediate concrete piers that support the floor beam.

This project consists of evaluation and repair of six displaced foundation posts, extensive exterior stucco damage
extending from the window and door openings, several large vertical cracks and some minor horizontal cracks at the
base of the walls, and cracks in interior stucco walls and ceiling, and required ADA compliance.

Current Status:

A request to change the scope from repair to demolition was approved by FEMA. A notice to proceed was issued to the

demolition contractor on 2/13/03 and demolition was completed on 3/6/03. The proiect is complete.
Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

Activity Completed

9/15/1999 *

$18,143
$20,971

Building Repairs:
Design:
Bid & Award
Construction:
Final Acceptance:
Subtotal:

8/27/2002 *

2/13/2003 *

3/6/2003
4/22/2003 *

$112,071
$18,240

$62,249
$5,180

SI97.740

Other_Insurance_Claim_Costs:
Total Recovery Cost: $236,853

Data Dates: 6/2612003

OLIVE VIEW SEWING/UNENSTORAGE Spec#: 5628
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Building/Project Description:

The water wells, located on the east side of Castaic Creek at the Peter J. Pitchess Honor Rancho in Saugus, are used to
provide potable water for the facility.

The project connects the new well drilled in Phase I to the existing distribution system at the facility, and provides pumps,
a new pipe system, new control and check valves and appurtenances necessary for the complete development and
operation of the well.

Current Status:

A notice of completion was filed on 5/30/02. Operational testing was completed and the project accepted on 8/1/02.
Record drawings were received 1/9/03. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

*Activity completed

$0

$0
Building Repairs:

Design:
Bid & Award
Construction:
Final Acceptance:

Subtotal:

9/25/2000 *

2/28/2001 *

5/20/2002 *

8/1/2002 *

$72,457
$0

$312,998
$5,716

$391,171

Other_Insurance_Claim_Costs:

Total Recovery Cost: $391,171
DataDates 6/23/2003 6/26/2003

SpeC#: 6222

Status Date: 6/30/2003
Suoervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

PCHS DT CTR-WATER WELL NO, 11 [PHASE 21
SAUGUS. SAUGUS
SHERIFF-PITCHESS DET CTR
None
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PCHS DT CTR~WATERWELL NO. 18 IPHASE 21

Building/Project Description:

Spec#: 6002

The water wells, located on the east side of Castaic Creek at the Peter J, Pitchess Honor Rancho in Saugus, are used to
provide potable water for the facility.

The project connects the new well drilled in Phase I to the existing distribution system at the facility, and provides pumps,
a new pipe system, new control and check valves and appurtenances necessary for the complete development and
operation of the well.

Current Status:

A notice of completion was filed on 5/30/02. Operational testing was completed and the project accepted on 8/1/02.
Record drawings were received 1/9/03. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

Emergency Repairs:
AE Evaluation:

* Activity Completed

$0
$0

Building Repairs:
Design:

Bid & Award
Construction:
Final Acceptance:
Subtotal:

9/25/2000 *

2/28/2001 *

5/20/2002

8/1/2002 *

$69,271
$0

$308,685
$5,192

$383,148

Other Insurance Claim Costs:
Total Recovery Cost: $383,148

Data Dates. 6/26/2003

Status Date: 6/30/2003
Suoervisorial Dist: 5

Facility:
Address:

Deoartment:
Insurance:

PCHS DT CTR-WATER WELL NO. 18 [PHASE 21
29310 THE OLD ROAD. SAUGUS 91350
SHERIFF-PITCHESS DET CTR
None
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Appendix A is a listing of large projects that were reported as complete as of
the December 2002 report. The projects are sorted by Supervisorial District.
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Departmentof PublicWorks

ProjectManagementDivision II
Earthquake Recovery Projects

APPENDIX A

Supervisorial District I
5652 AUTO PARK 58 (ALAMEDA GARAGE) 12/14/99

5864 CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE I 12/1 4/99
6265 CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE II 12/20/01

5509 CENTRAL JUVENILE HALL - ADMIN BLDG #4 12/21/00
5671 CENTRAL JUVENILE HALL - PARKING STRUCTURE 12/20/01

5511 CENTRAL JUVENILE HALL - SALLY PORT 5/31/00
5887 CENTRAL JUVENILE HALL-TELECOM DUCT BANK 12/21/00
5847 DF KIRBY CENTER - SERVICE BUILDING 12114/99

5834 DPSS - BELVEDERE AP DIST OFFICE 12/14/99
5522 DPSS - BELVEDERE PARKING STRUCTURE 12/20/01
5836 DPSS - HEALTH PARKING STRUCTURE 6/26/02
6008 EASTLOSANGELES MUNICIPAL COURT - SMRF 12/14/99
5957 EASTLAKE SALVAGE WAREHOUSE ‘. 6/26/02
6009 EDMUND EDELMAN CHILDREN’S COURT - SMRF 12/14/99

5519 FREEZER FACILITY 12/14/99
5838 GRAND AVE COLLECTION BLDG 6/26/02

5591 HEALTH - EDWARD ROYBAL HEALTH CENTER 9/2/97
5692 ISD-ADMINISTRATIVE HEADQUARTERS 12/21/00
5566 LAC/USC MED CTR OLD MED RECORDS ARCHIVES 12/14/99
5573 LAC/USC MED CTR PARKING STRUCTURE NO. 12 12/31/02

5898 LAC/USC MED CTR CENTRAL FILES 5/31/00
5570 LAC/USC MED CTR CENTRAL PLANT 12114/99
5575 LAC/USC MED CTR NURSES DORM (MUIR HALL) 5/31/00

5567 LAC/USC MED CTR OLD ADMIN - PHASE I 12/31/02
5739 LAC/USC MED CTR OUTPATIENT BLDG 10/20 5/31/00
5737 LAC/USC MED CTR PHARMACY , 6/26/02
5897 LAC/USC MED CTR TOWER HALL 12/21/00
5896 LAC/USC MED CTR TRAMWAYTUNNEL 12/14/99
5736 LAC/USC MED CTR-GENERAL LABORATORY BLDG 5/31/00

5555 POMONA SUPERIOR COURT 12/31/02
5931 PUBLIC LIBRARY-BALDWIN PARK 6/26/02

5556 R1O HONDO MUNICIPAL COURT 12/31/02
6019 SHERIFF-ADMIN HEADQUARTERS (SMRF) 12/14/99

5717 SHERIFF - BISCAILUZ GYMNASIUM 12/21/00
5718 SHERIFF - GRAIN STORAGE BUILDING 6/28/01

5906 SYBIL BRAND - MAIN BUILDING 12/16/98

Supervisorial District 2
5558 COMPTON COURT MONUMENT 12/14/99

5791 COMPTON COURT PARKING STRUCTURE (AUTO PARK 79) 12/14/99
5852 COMPTON COURTHOUSE 12/31/02

5518 DPSS - EXPOSITION PARKAP DISTRICT& PKG STRUCT 12/14/99
5715 INGLEWOOD MUNICIPAL COURT 6/26/02
6010 INGLEWOOD MUNICIPAL COURT - SMRF 12/14/99
6014 ISD - LESAGE COMPLEX -12 STORY- SMRF 12/14/99
5857 ML KING - COOLING TOWER #2 6/28/01

Supervisorial District 3
5551 B. J. NIDORF JUV. HALL - CENTRAL POWER PLANT 12/14/99



5550 B. J. NIDORF JUV. HALL - DORMS 4-11,15 & 17
5977 B. J. NIDORF JUV. HALL - GYM/BOYS SCHOOL BLDG 3
5508 B. J. NIDORF JUV. HALL - MOVEMENT CONTROL BUILDING
6001 BEVERLY HILLS MUNICIPAL COURT PHASE I
5553 CAMP MILLER - RECREATION BUILDING
5840 DPSS - WEST LA ADULT SERVICES OFFICE
5839 DPSS - WEST LA ADULT SERVICES PARKING
5537 MID-VALLEY HEALTH CENTER (NEW)
5545 MUSEUM OF ART-AHMANSON BUILDING
5500 SAN FERNANDO COURTHOUSE
5727 SAN FERNANDO HEALTH CENTER (INTERIM)
5536 SAN FERNANDO HEALTH CENTER (NEW)
5513 SANTA MONICA COURTS
6274 SANTA MONICA COURTS - ADDITIONAL EARTHQUAKE REPAIR
5794 SURFRIDER BEACH-BATHHOUSE
6004 VAN NUYS COURTHOUSE - INTERIOR ROTUNDA
5962 VAN NUYS MUNICIPAL COURT - ROTUNDA
5538 YVONNE B. BURKE HEALTH CENTER - PHASE I
5963 YVONNE B. BURKE HEALTH CENTER- PHASE II

Supervisorial District 4
6007 DOWNEY MUNIC1PAL COURT - SMRF
5980 MARINA DEL REY LAUNCH RAMP
2125 MOTHERS BEACH - MARINADEL REY
5970 RLAMC - SOUTH CAMPUS UTILITY REROUTE
5619 WHITTIER MUNICIPAL COURT

5554 WHITTIER MUNICIPAL CRT PARKING STR (LOT 59)
Supervisorial District 5

5942 ALHAMBRACOURTS- PENTHOUSE
6350 CAMP LOUIS ROUTH-WATER TANK
5835 DPSS - GLENDALE AP DIST OFFICE
5709 MIRA LOMA BARRACKS F
5664 MIRA LOMA HANGAR #2 MAINTENANCE
5708 M1RA LOMA ISOLATION/BOOKING
5663 MIRA LOMA KITCHEN/MESS HALL
5875 NEWHALL LIBRARY
5516 NEWHALL MUNICIPAL COURT
5564 OLIVE VIEW - COGEN PLANT MED GAS TANK/PIPING
5611 OLIVE VIEW - CONFERENCE CENTER
5612 OLIVE VIEW - CORONER’SADMINISTRATION
5629 OLIVE VIEW - DEMOLITION OF OFFICE BUILDINGS
5642 OLIVE VIEW - DEMOLITION OF STORAGE BUILDINGS
5625 OLIVE VIEW - MAIN HOSPITAL BLDG
5565 OLIVE VIEW - MAIN HOSPITAL ELEVATOR
5746 OLIVE VIEW - MAIN HOSPITAL STRUCTURAL STEEL REPAIR
5624 OLIVE VIEW - NEW OFFICE BUILDING
5645 OLIVE VIEW - NEW WAREHOUSE
5745 OLIVE VIEW - NURSINGEDUCATION
5646 OLIVE VIEW - PERSONNELI PAYROLL (REPAIR)
5609 OLIVE VIEW- STORAGE BLDG 124/126
5605 OLIVE V1EW - STORAGE BLDG 401/402
5614 OLIVE VIEW - WARD103
5965 PASADENASUPCOURT- TILE REMOVAL & WATERPROOFING
5528 PASADENA SUPR CR7 PARKING STR (LOT 53)
5657 PCHS DT CTR-TANK #2
6215 PCHSDTCTR-WATERWELLNO. 10 [PHASE 1]
6221 PCHS DT CTR—WATER WELL NO. 10 [PHASE 2]
6216 PCHS DT CTR-WATER WELL NO. 11 [PHASE 1]

12/14/99
6/26/02

12/31/02
12/14/99

12/31/02
6/26/02

12/21/00
6/26/02
6/26/02

12/14/99
12/14/99

6/28/0 1
5/31/00

12/20/01
12/21/00
12/14/99
12/14/99
12/14/99

12/14/99

12/14/99
6/26/02

6/26/02

12/14/99
12/21/00
12/14/99

12/14/99
12/31/02
12/14/99
5/31/00

6/26/02
12/’31/02
12/14/99
12/14/99
12/14/99
12/14/99
12/14/99
12/14/99
12/14/99
12/14/99
12/16/98
12/14/99
5/31/00

12/31/02
12/31/02
12/21/00
12/21/00
12/21/00
6/26/02

12/14/99
12/21/00
12/14/99
12/20/01
12/14/99
12114/99
12/14/99



5830 PCHS DT CTR-WATER WELL NO. 18 [PHASE 1] 12/14/99

5862 PJPHR - NCCF - LOW/MAX SEC HOUSING (800) 12/14/99
5662 PJPHR - NORTH FACILITY MODULE 1 12/14/99
5919 PJPHR - NORTH FACILITY MODULE 3 12/14/99
5920 PJPHR - NORTH FACILITY MODULE 4 12114/99
5535 PJPHR - SLOPE STABILIZATION 12/21/00
6260 PJPHR - VOC PROGRAMS/BLDG. 300 - PHASE II 6/26/02
5904 PJPHR - VOC PROGRAMS/KITCHEN PARAPET- PHASE 1 12/14/99
5928 PUBLIC LIBRARY-LA CANADA FLINTRIDGE 12/21/00
5855 SANTA CLARITA ADMINISTRATION CENTER- BLDG .4 12/14/99
5525 SANTA CLARITA VALLEY SHERIFF STATION 12/14/99



APPENDIX B

Appendix B contains a comprehensive listing of the minor repair projects.
Typically, these projects did not require architectural engineering design
services prior to the initiation of permanent repair. They are being or have
been completed a) through the Job Order Contract, b) through the Quick
Contract Program, or c) through the grouping of multiple projects into bid
packages.

The project listing identifies the building or facility and the date of repair
completion. All projects in the Appendix have been completed.

The projects are sorted by Supervisorial District.
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Small ProjectsStatusReport
Estimated

Repair
Building Name DSR Status Description Completion

SUPERVISORIAL DISTRICT I

ADAMS/GRAND COMPLEX-POWER PLANT 42093 Complete Complete

AG COMM/WTS MEAS-ADMIN BUILDING 47301 Complete Complete

AG COMMISSIONER/PROBATION BLDG 44741 Complete Complete

BELVEDERE-COMMUNITY BUILDING 97049 Complete Complete

BELVEDERE-GYMNASIUM 33007 Complete Complete

BISCAILUZ-ADMINISTRATION BLDG 73745 Complete Complete

CENTRAL JAIL-POWER PLANT 11829 Complete Complete

CENTRO MARAVILLA SVC CTR-BLDG A 53169 Complete Complete

CITY TERRACE-PICNIC SHELTER 46774 Complete Complete

CITY TERRACE-PUMPHOUSE 06364 Complete Complete
CITY TERRACE-SPORTS SHELLJBLCHRS 06361 Complete .. Complete

CITY TERRACE-SWIMMING POOL 78668 Complete Complete

CRIMINAL COURTS BUILDING 53933 Complete Complete

CS MACLAREN CH CTR-ADMIN BLDG 88364 Complete Complete

CS MACLAREN CH CTR-EDUCATION/MTC 42060 Complete Complete

CS MACLAREN CH CTR-RESIDENT UNIT (F) 04538 Complete Complete

CS MACLAREN CH CTR-RESIDENT UNIT ( G) 49811 Complete Complete

CS MACLAREN CH CTR-RESIDENT UNIT (I) 49812 Complete Complete
OF KIRBY CTR-CHAPEL 87403 Complete Complete

OF KIRBY CTR-COTTAGE A & 8 12937 Complete Complete

DPSS-BSS OFFICE 75711 Complete Complete

DPSS-CIVIC CENTERAP DISTRICT 41787 Complete Complete

OPSS-CUDAHY AP DISTRICT OFFICE 09749 Complete Complete

DPSS-METRO EAST AP DISTRICT 14217 Complete Complete

DPSS-METROPOLITAN AP DISTRICT 48789 Complete Complete

EAST LOS ANGELES MUNICIPAL COURT 06333 Complete Complete

EASTLAKE JUVENILE COURT - BLDG 1 73742 Complete Complete

EDELMAN CHILDREN’S COURT 53158 Complete Complete

HEALTH (HAD)-AOMINISTRATION BUILDING 20498 Complete Complete

HEALTH-EDWARD ROYBAL HEALTH CTR 73526 Complete Complete

HEALTH-H CLAUDE HUDSON COMPR CTR 73533 Complete Complete

HEALTH-LA PUENTE HEALTH CENTER 53707 Complete Complete

HEALTH-NORTHEAST HEALTH ANNEX 03951 Complete Complete

HEALTH-NORTHEAST HEALTH CENTER 03950 Complete Complete
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HUNGRY TIGER RESTAURANT 46787 Complete Complete

ISO-EASTERN COMPLEX STORAGE SHED 47304 Complete Complete

ISO-EASTERN CRAFTS SHOPSIWAREHSE 49866 Complete Complete

ISO-EASTERN TELECOM BRANCH BLDG 77447 Complete Complete

ISD-EASTERN VEHICLE REPAIR SHOPS 49845 Complete Complete

JUVENILE HALL-BOYS CLSD UNIT-b 73754 Complete Complete

JUVENILE HALL-GIRLS SCHOOL-5A 88562 Complete Complete

JUVENILE HALL-LATHROP HALL-3 73967 Complete Complete

JUVENILE HALL-MEDICAL HEALTH CENTER (NEW) 46171 Complete Complete

JUVENILE HALL-MOVEMENT CONTROL CENTER (NEW) 47909 Complete Complete

JUVENILE HALL-OVERPASS 01624 Complete Complete

JUVENILE HALL-SERVICE BLDG-14 73747 Complete Complete

MED CTR-AIDS OUTPATIENT CLINIC 03527 Complete - Complete
MED CTR-ANNEX II 03535 Complete Complete

MED CTR-BILLING INQUIRIES T-21 03514 Complete Complete

MED CTR-CANCER RESEARCH LAB 03531 Complete Complete

MED CTR-CONTINUING CARE T-16 03536 Complete Complete

MED CTR-CORONER-ADMIN/INVESTIGATIONS BLD 02567 Complete Complete

MED CTR-CORONER-FORENSIC MED/LAB/PUB SVC 63996 Complete Complete

MED CTR-FLAMMABLE STORAGE 03540 Complete Complete

MED CTR-GRAOUATE HALL 03501 Complete Complete

MED CTR-HOME CARE TRAILER T-4 03534 Complete Complete

MED CTR-LABORATORY 03541 Complete Complete

MED CTR-LEARNING CENTER TRAILER 03512 Complete Complete

MED CTR-LIVINGSTON RESEARCH CTR 03533 Complete Complete

MED CTR-MANAG. INFO. SERVICES T-7 03517 Complete Complete

MED CTR-MANAG. INFO. SERVICES 7-5 03513 Complete Complete

MED CTR-PARKING STRUCT (LOT II) 03510 Complete Complete

MED CTR-PARKING STRUCT (LOT 6) 47536 Complete Complete

MED CTR-PARKING STRUCT LOT 10 47537 Complete Complete

MED CTR-PATIENT FIN SVCS T-15 03519 Complete Complete

MED CTR-PATIENT FIN SVCS T-8 03518 Complete Complete

MED CTR-PERSONNEL OFFICE BLDG 03520 Complete Complete

MED CTR-PHINNEY HALL CANCER CTR 03525 Complete Complete

MED CTR-QUAL ASSUR UTILIZ REVIEW 03515 Complete Complete

MED CTR-RESEARCH/TRAINING/REHAB 15511 Complete Complete
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MED CTR-SCIENCE HALL BLDG 90

MED CTR-TELEPHONE EXCHGEJSTORAGE

MED CTR-TRANSPORTATION OFFICE BLDG

METRO BR TRAFFIC CT-VEHICAL INSP

MIL & VET AFFAIRS-PATRIOTIC HALL

MUSIC CENTER-AHMANSON THEATER

MUSIC CENTER-ANNEX/DE LISA BLDG

MUSIC CENTER-D CHANDLER PAVILION

MUSIC CENTER-HALL OF ADMN TUNNEL

NAT HIST MUSEUM-WAREHOUSE I

NUEVA MARAVILLA (BbS: 4830-4840)

NUEVA MARAVILLA (Bldg 11)

NUEVA MARAVILLA (Bldg 19)

NUEVA MARAVILLA (Bldg 46)

NUEVA MARAVILLA (Bldg 48)

OBREGON-BATHHOUSE

OBREGON-GYMNASIUM

PARKING STRUCT (CENTRL JAIL-STAFF)
PARKING STRUCT (COURT-LOT 17/A)

PARKING STRUCT (EDELMAN COURT)

PARKING STRUCT (LOT 46-ADAMS/GRD)

PARKING STRUCT (R H MUNI CRT)

PROBATION-ELA AREA OFFICE

PROBATION-FIRESTONE AREA OFFICE

PROBATION-RIO HONDO AREA OFFICE

PUBLIC LIBRARY-ANTHONY QUINN

PUBLIC LIBRARY-EL CAMINO REAL

PUBLIC LIBRARY-EL MONTE

PUBLIC LIBRARY-GRAHAM

PUBLIC LIBRARY-LELAND R WEAVER

PUBLIC LIBRARY-MONTEBELLO REGION

PUBLIC LIBRARY-PICO RIVERA

ROOSEVELT-BATHHOUSE/PUMPHOUSE

SALAZAR-GYM/AUDITORIUM

SERVICE 01ST 1-MOWER SHOP

SERVICE 01ST b-WAREHOUSE

Small ProjectsStatusReport

Estimated
Repair

Building Name DSR Status Description Completion

03532 Complete Complete

03523 Complete Complete

03529 Complete Complete

41624 Complete Complete

41723 Complete Complete

97041 Complete Complete

14323 Complete Complete

67132 Complete Complete

97796 Complete Complete

38156 Complete Complete

01278 Complete Complete

01273 Complete Complete

01279 Complete Complete

01257 Complete • ‘ Complete

01250 Complete Complete

12055 Complete Complete

12069 Complete Complete

73775 Complete Complete

45988 Complete Complete

06371 Complete Complete

22899 Complete Complete

68144 Complete Complete

06372 Complete Complete

09745 Complete ‘ Complete

53167 Complete Complete

41765 Complete Complete

41766 Complete Complete

20858 Complete Complete

41688 Complete Complete

67101 Complete Complete

03272 Complete Complete

10689 Complete Complete

51519 Complete Complete

33008 Complete Complete

09200 Complete Complete

09201 Complete Complete
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SHERIFF-SCIENTIFIC SVCS BUREAU 53175 Complete Complete

SHERIFF-SPECIAL ENFORCEMENT GARAGE 47600 Complete Complete

SHERIFF-SPECIAL ENFORCEMENT STN 38150 Complete Complete

SOUTHEAST MUNICIPAL COURT-H PARK 81845 Complete Complete
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SUPERVISORIAL DISTRICT 2

ATHENS-BATHHOUSE

ATHENS-GYMNASIUM

ATHENS-PICNIC SHELTERS (2)

BETHUNE-GYMNASIUM

CARVER-RECREATION BUILDING

DCSCS-LESAGE COMPLEX 4 STORY BLO

DCSCS-WILLOWBROOK SENIOR CENTER

DPSS-COMPTON AP DISTRICT

DPSS-SOUTHWEST FAMILY AP 01ST

DPSS-SOUTHWEST SP 01ST/PROBATION

HARBOR-DEVELOPMENTALLY DISABL J3

HARBOR-MEDICAL LABS/OFFICE E4

HEALTH-COMPTON HEALTH CENTER

HEALTH-DR RUTH TEMPLE CTR ANNEX

HEALTH-FLORENCE/FIRESTONE SUBCTR

HEALTH-HUBERT HUMPHREY COMP CTR

HEALTH-SOUTH HEALTH CENTER

ISO-DIST 3/FACILITIES OPERATIONS

LENNOX-SENIOR CITIZENS BUILDING

ML KING-MAIN HOSPITAL BUILDING (A.C.U.)

ML KING-PARKING STRUCTURE

ML KING-PSYCHIATRIC HOSPITAL

ML KING-SERVICE/SUPPLY BLDG#230

MONA-BATHHOUSE

MONA-GYMNASIUM

OWENS-INDOOR SWIMMING POOL

PARKING AWNING (LESAGE 2 STORY)

PARKING STRUCT (LESAGE COMPLEX)

PARKS & RECREATION-HEADQUARTERS

PROBATION-CRENSHAW AREA OFFICE

PUBLIC LIBRARY-A C BILBREW

PUBLIC LIBRARY-CARSON REGIONAL

PUBLIC LIBRARY-COMPTON

PUBLIC LIBRARY-CULVER CITY

42086 Complete Complete

42087 Complete Complete

42085 Complete Complete

09767 Complete Complete

06366 Complete Complete

11867 Complete Complete

38152 Complete Complete

22582 Complete Complete

74152 Complete Complete

99919 Complete Complete

99649 Complete - Complete

99625 Complete Complete

13273 Complete Complete

74062 Complete Complete

09730 Complete Complete

53361 Complete Complete

09720 Complete Complete

09618 Complete Complete

09692 Complete Complete

20500 Complete Complete

88565 Complete Complete

20494 Complete Complete

53364 Complete Complete

09649 Complete Complete

09648 Complete Complete

97018 Complete Complete

01676 Complete Complete

01675 Complete Complete

47538 Complete Complete

09709 Complete Complete

67098 Complete Complete

76899 Complete Complete

22956 Complete Complete

14481 Complete Complete
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PUBLIC LIBRARY-GARDENA 51527 Complete Complete

PUBLIC LIBRARY-LYNW000 51528 Complete Complete

PUBLIC LIBRARY-MASAO W SATOW 01326 Complete Complete

PUBLIC LIBRARY-VICTORIA PARK 67102 Complete Complete

ROGERS-PUMPHOUSE 97031 Complete Complete

SERVICE 01ST 2-WAREHOUSE #2 97028 Complete Complete

SHERIFF-CARSON MAINTENANCE BLDG 22907 Complete Complete

SHERIFF-CARSON STATION 22906 Complete Complete

SHERIFF-FIRESTONE STATION 22910 Complete Complete

THE CHILDREN’S COLLECTIVE, JARVIS AVE. 48771 Complete Complete

THE CHILDREN’S COLLECTIVE, MACE PL 09746 Complete Complete

VICTORIA-GYMNASIUM 01674 Complete Complete
WATER MAIN - HARBOR/UCLA MEDICAL CENTER 06736 Complete Complete
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SUPERVISORIAL D15TRICT 3

ANIMAL CONTROL #7-SPAY & NEUTER

ART MUSEUM-JAPANESE PAVILION

CAMP GONZALES-MAX SECURITY DORM

CAMP GONZALES-PICNIC AREA

CAMP GONZALES-RECREATION BLDG

CAMP GONZALES-TOOLS STORAGE

CAMP KILPATRICK-DORMITORY A

CAMP KILPATRICK-DORMITORY B

CAMP KILPATRICK-DORMITORY C

CAMP KILPATRICK-LAUNDRY BLDG

CAMP KILPATRICK-RECREATION BLDG

CAMP MILLER KITCHEN & MESS

CAMP MILLER-CLASSROOM #2

CAMP MILLER-DORMITORY

CAMP MILLER-OFFICE/CLASSROOM #1

DPSS-METRO NORTH ADULT SERVICES

EL CARISO GC-CLUBHOUSE

EL CARISO-BATHHOUSE

FORD CENTER-APT HSE/COSTUME STOR

HEALTH-CANOGA PARK HEALTH CENTER

HEALTH-HLYWD/WILSHIRE MECH BLDG

HEALTH-MID VALLEY COMPREH HEALTH CTR (DEMO)

HEALTH-PACOIMA HEALTH SUBCENTER RETAINING WALL

HEALTH-SAN FERNANDO HEALTH CTR (DEMOLITION)

HEALTH-YVONNE B BURKE HEALTH CTR

HOLLYWOOD / WILSHIRE HEALTH CENTER

HOLLYWOOD BOWL-EQUIPMENT STORAGE

HOLLYWOOD BOWL-VOLUNTEER COTTAGE

HOLLYWOOD BRANCH COURT

ISD/ITS-PACOIMA SHOP/OFFICE

MALIBU ADMINISTRATIVE CENTER

MALIBU COURTHOUSE

MID-VALLEY-MULTI-SERVICE CENTER

PAGE MUSEUM-OBSERVATION DECK

46799 Complete Complete

51516 Complete Complete

12819 Complete Complete

21992 Complete Complete

97434 Complete Complete

96922 Complete Complete

41628 Complete Complete

11832 Complete Complete

11833 Complete Complete

11831 Complete Complete

73786 Complete Complete

09206 Complete Complete

82237 Complete Complete

21892 Complete Complete

21893 Complete Complete

22478 Complete Complete

49881 Complete Complete

20857 Complete Complete

67144 Complete Complete

11874 Complete Complete

63919 Complete Complete

05311 Complete Complete

10367 Complete Complete

10490 Complete Complete

73522 Complete Complete

73531 Complete Complete

67140 Complete Complete

67143 Complete Complete

13012 Complete Complete

51122 Complete Complete

04519 Complete Complete
63945 Complete Complete

37127 Complete Complete

38245 Complete Complete
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PARKING LOT & BUILDING 82109 Complete Complete

PETERSEN AUTOMOTIVE MUSEUM 45406 Complete Complete

PROBATION-ESF VALLEY AREA OFFICE 77542 Complete Complete

PT DUME BCH-LIFEGUARD STN/RESTRM 19454 Complete Complete

PUBLIC LIBRARY-LAS VIRGENES 63997 Complete Complete
PUBLIC LIBRARY-NORWOOD 41726 Complete Complete

ROBINSON GARDENS-SERVANTS’ WING 97048 Complete Complete

S F JUV HALL-ADMINISTRATION-i 73511 Complete Complete

S F JUV HALL-BOYS DORM-A/B-6 77390 Complete Complete

S F JUV HALL-BOYS DORM-C/D-7 77391 Complete Complete

S F JUV HALL-BOYS DORM-E/F-8 77392 Complete Complete

S F JUV HALL-BOYS DORM-G/H-9 77393 Complete Complete

S F JUV HALL-BOYS DORM-J/K-10 73726 Complete Complete

S F JUV HALL-BOYS DORM-UM-li 46175 Complete -‘ Complete

S F JUV HALL-BOYS DORM-R/S-b5 78797 Complete Complete
S F JUV HALL-BOYS DORM-TN-16 11808 Complete Complete

S F JUV HALL-BUILDING B ( HOUSING) 73724 Complete Complete

S F JUV HALL-DORM TRLR ANNEX #1 47330 Complete Complete

S F JUV HALL-DORMTRLRANNEX #2 77739 Complete Complete

S F JUVHALL-GIRLS DORM-N/O-b4 78796 Complete Complete

S F JUV HALL-GIRLS SCHOOL-2 02497 Complete Complete

S F JUV HALL-INTAKE/RELEASE-b9 77454 Complete Complete

S F JUV HALL-MAINTENANCE BLDG-17 78798 Complete Complete

S F JUV HALL-MEDICAL/BOYS ICU-b3 77453 Complete Complete

S F JUV HALL-N AREA SCHOOL OFF-4 47327 Complete Complete

S MONICA BEACH-LIFEGUARD HDQTRS 82107 Complete Complete

SAN FERNANDO BRANCH COURT 22334 Complete Complete

SAN FERNANDO JUV HALL 73727 Complete Complete

SAN FERNANDO JUVENILE HALL - PARKING LOT 73732 Complete Complete

SHERIFF-LOST HILLS STATION 06332 Complete Complete

SHERIFF-WEST HOLLYWOOD STATION 76600 Complete Complete

SITE REPAIRS - CAMP GONZALES 77548 Complete Complete

VAN NUYS SUP CT/MUNI CT-TRAILER F 63544 Complete Complete

VAN NUYS SUPERIOR COURT-BLDG G 01616 Complete Complete

VETERANS MEM-CULTURAL ARTS CTR 49846 Complete Complete

VETERANS MEM-DISABLED REC CENTER 49850 Complete Complete
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W ROGERS BEACH-COMFORT STATION A 44436 Complete Complete
W ROGERS BEACH-SEASHORE INN SITE 48783 Complete Complete
WEST LOS ANGELES BRANCH COURT 74056 Complete Complete

WILL ROGERS RESTROOM 82117 Complete Complete

WLA BRANCH COURT-TRAILER #1 74063 Complete Complete

ZUMA BEACH-RESTROOM/DRESSING #3 48782 Complete Complete

ZUMA BEACH-RESTROOM/DRESSING #7 12931 Complete Complete

ZUMA BEACH-RESTROOM/DRESSING #8 19455 Complete Complete

ZUMA BEACH-RESTROOM/DRESSING #9 12930 Complete Complete
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SUPERVISORIAL DISTRICT 4

CHASE PARK DOCKS 82110 Complete Complete

DCSCS-SAN PEDRO SERVICE CENTER 51529 Complete Complete

DIAMOND BAR GC-PRO SHOP/STORE 44043 Complete Complete

DOWNEY ADMIN CTR-ADMIN BUILDING 22916 Complete Complete

EL PORTO BCH-CMF STN/BATHHOUSE 67135 Complete Complete

HARRY L HUFFORD REG-REC HEADQTRS 51531 Complete Complete

HEALTH-BELLFLOWER HEALTH CENTER 03903 Complete Complete

HEALTH-HARBOR HEALTH CENTER 20493 Complete Complete

HEALTH-LONG BEACH COMP HLTH CTR 75985 Complete Complete

HEALTH-NORWALK HEALTH SUBCENTER 19894 Complete Complete

HEALTH-PARAMOUNT SUBCENTER 75981 Complete Complete

HEALTH-VENICE HEALTH SUBCENTER 22466 Complete Complete

HEALTH-WHITTIER HEALTH CENTER 20502 Complete Complete

HEALTH-WILMINGTON SUBCENTER 03906 Complete Complete

HERMOSA BEACH-LIFEGUARD HDQTRS 67134 Complete Complete

LB CRT. PKG STRUCTURE LOT 67- 60815 Complete Complete

LONG BEACH SUPERIOR & MUNICIPAL COURTS 45035 Complete Complete

LOS CERRITOS MUNICIPAL COURT 45030 Complete Complete

LOS PADRINOS JUVENILE JUSTICE CENTER - 1 77724 Complete Complete

LOS PADRINOS-BOYS DORM-LIM-b3 63936 Complete Complete

MARINA MANOR 1(42) 13486 Complete Complete
NORWALK SUPERIOR COURT 06373 Complete Complete

PARKING STRUCT (LOS CERRITOS CT) 83570 Complete Complete

PROBATION-INTERNAL AUDITS OFFICE 42078 Complete Complete

PUBLIC LIBRARY-HEADQUARTERS 75717 Complete Complete

PUBLIC LIBRARY-LA MIRADA 10687 Complete Complete

PUBLIC LIBRARY-LOMITA 10692 Complete Complete

PUBLIC LIBRARY-PARAMOUNT 10691 Complete Complete

PUBLIC LIBRARY-ROWLAND HEIGHTS 10688 Complete Complete

RANCHO-100 BUILDING/MED CLINIC 22547 Complete Complete

RANCHO-lbOO BUILDING 22596 Complete Complete

RANCHO-500 BUILDING 22548 Complete Complete

RANCHO-700 BUILDING 22597 Complete Complete

RANCHO-800 BUILDING 22549 Complete Complete

DSRrnt.Smatt ProjectsStatus 811



Small ProjectsStatusReport
Estimated

Repair
Building Name DSR Status Description Completion

RANCHO-900 BUILDING (CHILDREN’S) 22594 Complete Complete

RANCHO-AUDITORIUM 09787 Complete Complete

RANCHO-BLDGS 303/304 KINESIOLOGY 22923 Complete Complete

RANCHO-CART BUILDING 44875 Complete Complete

RANCHO-CASA CONSUELO 22583 Complete Complete

RANCHO-GARAGE STORAGE 09735 Complete Complete

RANCHO-HARRIMANHOUSE 09786 Complete Complete

RANCHO-HARRIMAN LAB/400 BLDG 22546 Complete Complete

RANCHO-HEALTH SVCS BLDG 307/308 44873 Complete Complete

RANCHO-HUMAN SYSTEMS DESIGN CNTR 44942 Complete Complete

RANCHO-LAUNDRY BUILDING 09752 Complete Complete

RANCHO-MAIN KITCHEN 44834 Complete Complete

RANCHO-OFFICE/STORAGE 09785 Complete Complete

RANCHO-POST OFFICE 09736 Complete Complete

RANCHO-PRINT SHOP/WAREHOUSE 02726 Complete Complete

RANCHO-Q.RM. ANNEX 44916 Complete Complete

RANCHO-WARDS 305/306 DRUG REHAB 09645 Complete Complete

SAN PEDRO BRANCH COURT 51530 Complete Complete

SHERIFF ACADEMY-BLDG M 09207 Complete Complete

SHERIFF ACADEMY-BLDG N - MAINT 09208 Complete Complete

SHERIFF-(CAT) CATALINA JUSTICE COURT 14225 Complete Complete

SHERIFF-AERO BUREAU ADMIN BLDG 22911 Complete Complete

SHERIFF-CENTRAL PROPERTY WAREHOUSE 41605 Complete Complete

SHERIFF-LAKEW000 STATION 22912 Complete Complete

SHERIFF-LOMITA STATION 22476 Complete Complete

SO COAST-AUDITORIUM 60810 Complete Complete

SOUTH BAY COURTHOUSE ANNEX (A) 74060 Complete Complete

SOUTH BAY MUNI COURT/TORRANCE SUP COURT 74057 Complete Complete

VENICE BEACH-COMFORT STATION A 22905 Complete Complete

WATER MAIN AT ZUMA BEACH 06224 Complete Complete

WATERLINE - RANCHO LOS AMIGOS 45305 Complete Complete

WHITTIER COURT-BUILDING B 16198 Complete Complete

WHITTIER COURT-PENTHOUSE 01337 Complete Complete
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SUPERVISORIAL DISTRICT 5

ALHAMBRA COURTS 41696 Complete Complete

ALL OF BUCHER AVE. SECTOR IV 04445 Complete Complete

ALTADENA GC-CLUBHOUSE 49894 Complete Complete

ALTADENA GC-MAINTENANCE BUILDING 49880 Complete Complete

ANTELOPE DVC-ADMIN BLDG (#9) 19451 Complete Complete

ANTELOPE DVC-MAIN BUILDING -(#2) 19447 Complete Complete

ANTELOPE DVC-RESIDENCE (#3) 19449 Complete Complete

ANTELOPE DVC-RESIDENCE (#5) 19450 Complete Complete

ANTELOPE DVC-RESIDENCE (#8) 19448 Complete Complete

ANTELOPE DVC-STORAGE-(#1i) 19452 Complete Complete

ANTELOPE VALLEY COUNTY OFFICES 38346 Complete Complete

ARBORETUM-QUEEN ANNE COTTAGE 41627 Complete Complete

ARCADIA-BATHHOUSE 42067 Complete Complete

ARCADIA-COMFORT STATION #3 42068 Complete Complete

ARCADIA-PRO SHOP/COMFORT STN 42071 Complete Complete

ARCADIA-STADIUM BLEACHERS 42069 Complete Complete

BISCAILUZ DRIVE 51896 Complete Complete

BONELLI-COMFORT STATION #1/STOR 12801 Complete Complete

BURBANK SUPERIOR COURT 41600 Complete Complete

CAMP AFFLERBAUGH-DORMITORY 63252 Complete Complete

CAMP AFFLERBAUGH-KITCHEN 63253 Complete Complete

CAMP AFFLERBAUGH-SCHOOL/SHOP 03083 Complete Complete

CAMP HOLTON-DORMITORYA 51136 Complete Complete

CAMP LOUIS ROUTH-BARRIER FENCE 37377 Complete Complete

CAMP LOUIS ROUTH-DORM B 51134 Complete Complete

CAMP LOUIS ROUTH-QUANSET HUT 51133 Complete Complete

CAMP PAIGE-KITCHEN/MESS HALL 63251 Complete Complete

CAMP SCOTT-ADMINISTRATION BLDG 01145 Complete Complete

CAMP SCUDDER-ADMINISTRATION BLDG 77544 Complete Complete

CAMP SCUDDER-RECREATION BUILDING 77546 Complete Complete

CHALLENGER-ADMIN/STAFF HOUSING A 11824 Complete Complete

CHALLENGER-GYM/KITCHEN (A&B) 11837 Complete Complete

CHALLENGER-SCHOOL BUILDING (A&B) 11826 Complete Complete

CHALLENGER-WAREHOUSE/SVCS BLDG B 11825 Complete Complete
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DCSCS-ALTADENASENIOR CENTER BLD 47340 Complete Complete

DEXTER-GYM/RECREATION BLDG 11868 Complete Complete

EASTWAY & JACARANDA RD. SECTOR VII 03771 Complete Complete

EVERETT MARTIN-BATHHOUSE 11830 Complete Complete

FARNSWORTH-RECREATION BUILDING 41613 Complete Complete

GLENDALE SUPERIOR & MUNICIPAL COURTS 02648 Complete Complete

HART-BUNKHOUSE MUSEUM 02451 Complete Complete

HART-PARK HEADQUARTERS BUILDING 02448 Complete Complete

HART-RANCH HOUSE MUSEUM 51137 Complete Complete

HART-RECREATION BUILDING 51205 Complete Complete

HART-RESERVIOR 03251 Complete Complete

HART-RESIDENCE MUSEUM 02449 Complete Complete

HART-SWIMMING POOL SHELTER 02450 Complete Complete

HART-WATER STORAGE TANK 02452 Complete Complete

HEALTH-AZUSA HEALTH CENTER 02692 Complete Complete
HEALTH-GLENDALE HEALTH CENTER 20504 Complete Complete

HEALTH-MONROVIA HEALTH CENTER 02691 Complete Complete

HIGH DESERT-GLENCHUR AMBULA CARE 19891 Complete Complete

HIGH DESERT-MAIN HOSPITAL BLDG 19896 Complete Complete

HIGH DESERT-PEDIATRIC OUTPATIENT 19890 Complete Complete

ISO/ITS-OAT MTN MICROWAVE SITE#3 06326 Complete Complete

KNOLLW000 GC-CLUBHOUSE 41633 Complete Complete

LANE-BATHHOUSE 11827 Complete Complete

MASONRY/CONCRETE WALLS - HART RESIDENCE MUSEUM 85047 Complete Complete

MENTAL HEALTH-ARCADIA CRISIS MGT 03744 Complete Complete

MICHILLINDA-PERGOLA 11835 Complete Complete

OLD AND NEW PARKING LOTS AND WATERLINE 04418 Complete Complete

OLIVE VIEW MEDICAL CTR. PKG LOT 04443 Complete Complete

OLIVE VIEW MEDICAL CTR. PKG LOTS 04439 Complete Complete

OLIVE VIEW MEDICAL CTR. SECTOR II 04442 Complete Complete

OLIVE VIEW MEDICAL CTR. SECTOR III 04448 Complete Complete

OLIVE VIEW- WEED ABATEMENT (PHARMACY) 47307 Complete Complete

OLIVE VIEW-BUNGALOW 0 04393 Complete Complete

OLIVE VIEW-BUNGALOW E 04378 Complele Complete

OLIVE VIEW-BUNGALOW G 04859 Complete Complete

OLIVE VIEW-BUNGALOW H 04389 Complete Complete
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OLIVE VIEW-BUNGALOW I 04405 Complete Complete

OLIVE VIEW-BUNGALOW J 04377 Complete Complete

OLIVE VIEW-BUNGALOW M 03958 Complete Complete

OLIVE VIEW-BUNGALOW N 03959 Complete Complete

OLIVE VIEW-BUNGALOW 0 04856 Complete Complete

OLIVE VIEW-BUNGALOW P 04869 Complete Complete

OLIVE VIEW-BUNGALOW 0 03957 Complete Complete

OLIVE VIEW-BUNGALOW R 04375 Complete Complete

OLIVE VIEW-BUNGALOW S 02001 Complete Complete

OLIVE VIEW-BUNGALOW T 04392 Complete Complete

OLIVE VIEW-COGENERATION PLANT 02635 Complete Complete

OLIVE VIEW-CORR. IRON BLDG. 04867 Complete Complete

OLIVE VIEW-COTTAGE U 04871 Complete Complete

OLIVE VIEW-COTTAGE U GARAGE 02617 Complete -. Complete

OLIVE VIEW-GENERAL STORAGE BLDG 87557 Complete Complete

OLIVE VIEW-MAINTENANCE BUILDING 04412 Complete Complete

OLIVE VIEW-MECHANICAL OFFICE 04394 Complete Complete

OLIVE VIEW-MORGUE STORAGE 51129 Complete Complete

OLIVE VIEW-PAINT SHOP 04413 Complete Complete

OLIVE VIEW-STORAGE GARAGE 04396 Complete Complete

OLIVE VIEW-STORAGE GARAGE-3 CAR GARAGE 04372 Complete Complete

OLIVE VIEW-SUPPLIES STORAGE BLDG 04429 Complete Complete

OLIVE VIEW-VIVARIUM 02003 Complete Complete

PARKING LOT AREA VII 03769 Complete Complete

PCHS DT CTR-ADMINNISITOR CENTER 02133 Complete Complete

PCHS DT CTR-AUDITORIUM 04483 Complete Complete

PCHSDT CTR-BATHHOUSE3 04481 Complete Complete

PCHS DT CTR-CARPENTRY SHOP 03777 Complete Complete

PCHS DT CTR-CHAPEL 04469 Complete Complete

PCHS DT CTR-CONCRETE RESERVOIR # 1 47596 Complete Complete

PCHS DT CTR-DORM 37 78500 Complete Complete

PCHS DT CTR-DRIVEWAY AND PARKING LOT REPAIRS 04860 Complete Complete

PCHS DT CTR-EDUCATIONAL BUILDING 04472 Complete Complete

PCHS DT CTR-FACILITIES MGMT. WAREHOUSE 51092 Complete Complete

PCHS DT CTR-FIRE STATION CAMP CLASS RM & REST RM 02131 Complete Complete

PCHS OT CTR-FIRE STATION CAMP SERVICE GARAGE 04416 Complete Complete
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PCHS DT CTR-FIRE SUPP. CAMP OFFICE #12 04421 Complete Complete

PCHS DT CTR-F000 SERVICE FACILITY 04464 Complete Complete

PCHS DT CTR-HEALTH SVC-INFIRMARY 04863 Complete Complete

PCHS DT CTR-HIGH-MAX SEC HOUSING 51094 Complete Complete

PCHS DT CTR-HOBBY SHOP 04468 Complete Complete

PCHS OT CTR-INMATE SERVICES 51891 Complete Complete

PCHS DT CTR-JAIL STORE 47597 Complete Complete

PCHS DT CTR-LAUNDRY BUILDING 04422 Complete Complete

PCHS DT CTR-LAUNDRY EXPANSION II 04425 Complete Complete

PCHS DT CTR-LIBRARY 76906 Complete Complete

PCHS DT CTR-MAXIMUM SECURITY FAC 04482 Complete Complete

PCHS OT CTR-MED SECURITY ADMIN 04474 Complete Complete

PCHS DT CTR-MEDIUM SEC HOUSING 1 51893 Complete Complete

PCHS DT CTR-MEDIUM SEC HOUSING 2 22176 Complete -. Complete

PCHS DT CTR-MEDIUM SEC HOUSING 3 22177 Complete Complete

PCHS DT CTR-MESS HALL 04473 Complete Complete

PCHS DT CTR-MILLWRIGHT SHOP 51089 Complete Complete

PCHS DT CTR-MILLWRIGHT/ BULK STORAGE 51104 Complete Complete

PCHS DT CTR-NORTH FAC CORRIDORS 22168 Complete Complete

PCHS DT CTR-NORTH FACILITY - ADMINISTRATION 02122 Complete Complete

PCHS DT CTR-NORTH FACILITY - KITCHEN 04564 Complete Complete

PCHS 07 CTR-OFFICER DORM 1 04451 Complete Complete

PCHS DT CTR-OFFICER DORM 3 04463 Complete Complete

PCHS DT CTR-PARKING LOTS & STRIPPING CONCRETE 02136 Complete Complete

PCHS DT CTR-PROCUREMENT OFFICE TRAILER 02130 Complete Complete

PCHS DT CTR-QUONSET STORAGE 1 22170 Complete Complete

PCHS DT CTR-RANCH FACILITY - WATER SYSTEM 04484 Complete Complete

PCHS DT CTR-REHABILITATION OFF 04471 Complete Complete

PCHS DT CTR-REPAIR GARAGE 51088 Complete Complete

PCHS DT CTR-SHEET METAL SHOP 51091 Complete Complete

PCHS DT CTR-SOUTH FACILITY LIBRARY TRAILER 04475 Complete Complete

PCHS DT CTR-STEAMFITTER SHOP 51111 Complete Complete

PCHS DT CTR-TANK #7 68133 Complete Complete

PCHS DT CTR-TANK # Hi 47594 Complete Complete

PCHS DT CTR-VOCATIONAL CARPENTER SIGN SHOP 76907 Complete Complete

PCHS DT CTR-VOCATIONAL WORKSHOP 51090 Complete Complete
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